



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0726-22 **Version:** 1 **Name:** Amend EOP Architects Agreement RFP #18-2019
Type: Resolution **Status:** Approved
File created: 7/6/2022 **In control:** Urban County Council
On agenda: 8/18/2022 **Final action:** 8/18/2022
Enactment date: 8/18/2022 **Enactment #:** R-421-2022

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with EOP Architects, for design services of the elevator repairs in the Government Center, increasing the Contract price by the sum of \$59,220.00, from 36,952.28 to \$96,172.28. [Div. of Facilities and Fleet Management, Baradaran]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo EOP, 2. EOP GC Elevator Proposal, 3. Contract Modification Forms, 4. 00762241.pdf, 5. R-421-2022

Date	Ver.	Action By	Action	Result
8/18/2022	1	Urban County Council	Received First Reading	
8/18/2022	1	Urban County Council	Suspended Rules for Second Reading	Pass
8/18/2022	1	Urban County Council	Approved	Pass
8/16/2022	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with EOP Architects, for design services of the elevator repairs in the Government Center, increasing the Contract price by the sum of \$59,220.00, from 36,952.28 to \$96,172.28. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order #2 with EOP Architects for design services of the Government Center elevator repairs, increasing the Contract by \$59,220.00 to a total Contract amount of \$96,172.28. (L0726-22) (Baradaran/Ford)

Budgetary Implications: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: BA 11782 in process

Account Number: 1105-707201-0001-71205

This Fiscal Year Impact: \$59,220

Annual Impact:

Project: GCELEVATOR_2022

Activity: ENG_DESIGN

Budget Reference: 2022

Current Balance: BA 11782 in process

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Contract with EOP Architects, for design services of the elevator repairs in the Government Center, increasing the contract price by the sum of \$59,220.00, from \$36,952.28 to \$96,172.28.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0726-22:CEC:X:\Cases\GENERAL\22-LE0003\LEG\00762241.DOCX