



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0893-22 **Version:** 1 **Name:** Town Branch Phase 6 Change Order No. 5
Type: Resolution **Status:** Approved
File created: 8/29/2022 **In control:** Urban County Council
On agenda: 9/22/2022 **Final action:** 9/22/2022
Enactment date: 9/22/2022 **Enactment #:** R-527-2022

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Five (5) to the Agreement with L-M Asphalt Partners d/b/a ATS Construction, for the Town Branch Trail Phase 6, increasing the Contract price by \$240,937.98 and raising the total Contract price from \$4,633,109.27 to \$4,874,047.25. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 23-Blue Sheet ATS CO No. 5, 2. TBT 6 - LFUCG CO No. 5 (For Mayors Signature), 3. Right-of-Way Agreement Exhibit, 4. 00764600.pdf, 5. R-527-2022

Date	Ver.	Action By	Action	Result
9/22/2022	1	Urban County Council	Approved	Pass
9/8/2022	1	Urban County Council	Received First Reading	
9/6/2022	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Five (5) to the Agreement with L-M Asphalt Partners d/b/a ATS Construction, for the Town Branch Trail Phase 6, increasing the Contract price by \$240,937.98 and raising the total Contract price from \$4,633,109.27 to \$4,874,047.25. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 5 with ATS Construction for Town Branch Trail Phase 6, increasing the Contract price by the sum of \$240,937.98 from \$4,633,109.27 to \$4,874,047.25, for improvements at 1345 and 1305 Old Frankfort Pike required by the right-of-way Agreement. Approval of Change Order No. 5 by LFUCG is contingent on approval by KYTC. Funds are Budgeted. (L0893-22) (Burton/Albright)

Budgetary Implications: YES

Advance Document Review:

Law: Yes, Completed by Brittany Smith, 8/26/2022

Risk Management: N/A

Fully Budgeted: Yes

Account Number: 3160-303202-3225-90313

This Fiscal Year Impact \$240,937.98

Annual Impact: \$0

Project: TOWN_TGER_2017

Activity: ROW

Budget Reference: 2017

Current Balance: \$535,268.28

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No.

Five (5), which is attached hereto and incorporated herein by reference, to the Agreement with L-M Asphalt Partners, d/b/a ATS Construction, for the Town Branch Trail Phase 6, increasing the Contract price by \$240,937.98 and raising the total Contract price from \$4,633,109.27 to \$4,874,047.25.

Section 2 - That an amount, not to exceed the sum of \$240,937.98, is hereby authorized for payment to L-M Asphalt Partners, d/b/a ATS Construction, from account # 3160-303202-90313, pursuant to the terms of Change Order Five (5).

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL
0893-22:BGS:X:\CASES\COMDEV\22-LE0003\LEG\00764600.DOCX

