



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0909-15 **Version:** 1 **Name:** Council authorization to execute Change Order No. 1 in the amount of \$10,202.40 to the contract with Angel Contracting, LLC, for the Legacy Trail Flag Pole Base Construction

Type: Resolution **Status:** Approved

File created: 6/29/2015 **In control:** Urban County Council

On agenda: 7/7/2015 **Final action:** 7/7/2015

Enactment date: 7/7/2015 **Enactment #:** R-468-2015

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Contract with Angel Contracting, LLC, for the Legacy Trail Flag Pole Base Construction, increasing the contract price by the sum of \$10,202.40 from \$119,600.00 to \$129,802.40. [Div. of Grants and Special Programs/Dept. of Planning, Preservation and Development, Gooding/Paulsen]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Legistar Memo, 2. Change Order No 1, 3. Contract History Form, 4. 07-07-15 - RESOLUTION - 468-2015 - - CLK - Ordinances & Resolutions - 07-13-15, 5. Contract 84-2015 - RESOLUTION 468-2015

Date	Ver.	Action By	Action	Result
7/7/2015	1	Urban County Council	Received First Reading	
7/7/2015	1	Urban County Council	Approved	Pass
7/7/2015	1	Urban County Council	Suspended Rules for Second Reading	Pass
7/7/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Contract with Angel Contracting, LLC, for the Legacy Trail Flag Pole Base Construction, increasing the contract price by the sum of \$10,202.40 from \$119,600.00 to \$129,802.40. [Div. of Grants and Special Programs/Dept. of Planning, Preservation and Development, Gooding/Paulsen]

Authorization to execute Change Order No. 1 in the amount of \$10,202.40 to the contract with Angel Contracting, LLC, for the Legacy Trail Flag Pole Base Construction. The change order allows for the purchase of landscape materials that will eliminate and prevent erosion currently present in a portion of the project area. Materials to eliminate and prevent erosion will include permeable pavers, erosion control, and seeding. Funds are budgeted. (L0909-15)(Gooding/Paulsen)

Budgetary Implications: Yes

Advance Document Review: NO

Fully Budgeted YES

Account Number: 3160-303202-3225-90313

This Fiscal Year Impact: \$10,202.40

Annual Impact: \$

Project: LEGACY_EN_2011

Activity: FED_GRANT

Budget Reference: 2011

Current Balance: \$184,533.79

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One (1), which is attached hereto and incorporated herein by reference to the contract with Angel Contracting, LLC, for the Legacy Trail Flag Pole Base Construction, increasing the contract price by the sum of \$10,202.40 from \$119,600.00 to \$129,802.40.

Section 2 - That an amount, not to exceed the sum of \$10,202.40, be and hereby is approved for payment to Angel Contracting, LLC, from account # 3160-303202-90313, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL