



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0571-19      **Version:** 1      **Name:** Element Design Change Order #1 to Contract 120-2018  
**Type:** Resolution      **Status:** Approved  
**File created:** 5/17/2019      **In control:** Urban County Council  
**On agenda:** 6/20/2019      **Final action:** 6/20/2019  
**Enactment date:** 6/20/2019      **Enactment #:** R-321-2019

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Element Design for Construction Administration Services for the Shillito Park Playground Design Service, Contract No. 049-2018, increasing the Contract price by the sum of \$36,864, from \$49,000 to \$85,864. [Div. of Parks and Recreation, Conrad]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Shillito Playground Chg Order #1 memo, 2. Element Design Change Order #1, 3. 00657279.pdf, 4. RESOLUTION - 321-2019, 5. 049-2018 - CONTRACT

Date	Ver.	Action By	Action	Result
6/20/2019	1	Urban County Council	Approved	Pass
6/6/2019	1	Urban County Council	Received First Reading	
5/28/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Element Design for Construction Administration Services for the Shillito Park Playground Design Service, Contract No. 049-2018, increasing the Contract price by the sum of \$36,864, from \$49,000 to \$85,864. [Div. of Parks and Recreation, Conrad]

Authorization to execute Change Order #1 with Element Design in the amount of \$36,864.00 for the Construction Administration Services for the Shillito Park Playground Design Services, Contract No. 049-2018. The new Contract amount including this Change Order is \$85,864.00. Funds are Budgeted. (L0571-19) (Conrad/Reed)

Budgetary Implications: Yes

Advance Document Review:

**Law:** No

**Risk Management:** No

Fully Budgeted: Yes

Account Number:

1101 707601 7211 71299	\$4,465.00
1101 707602 7221 71299	\$718.00
2609 707602 7221 90320	\$31,681.00

This Fiscal Year Impact: \$36,864.00

Annual Impact: N/A

Project: SHILITOPRK\_2019

Activity:

Budget Reference:

Current Balance: 1101 707601 7211 71299 - \$6,310.05  
1101 707602 7221 71299 - \$718.17  
2609 707602 7221 90320 - \$473,398.65

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Element Design, for Construction and Administration Services for the Shillito Park Playground Design Service, Contract No. 049-2018, increasing the Contract pricy by the sum of \$36,864.00 from \$49,000.00 to \$85,864.00.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: