



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0767-16      **Version:** 1      **Name:** Haley Pike Landfill Force Main  
**Type:** Resolution      **Status:** Approved  
**File created:** 6/20/2016      **In control:** Urban County Council  
**On agenda:** 7/5/2016      **Final action:** 7/5/2016  
**Enactment date:** 7/5/2016      **Enactment #:** R-468-2016

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Contract with L & L Excavation and Site Prep, Inc., for Haley Pike Landfill Force Main, increasing the contract price by the sum of \$7,000 from \$90,170 to \$97,170. [Div. of Waste Management, Thurman]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo for Haley Pike Landfill Force Main, 2. Change Order for L&L Excavating - HPLF, 3. L&L Excavating - HPLF, 4. 00540041.pdf, 5. RESOLUTION - 468-2016.pdf

Date	Ver.	Action By	Action	Result
7/5/2016	1	Urban County Council	Received First Reading	
7/5/2016	1	Urban County Council	Suspended Rules for Second Reading	Pass
7/5/2016	1	Urban County Council	Approved	Pass
6/28/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Contract with L & L Excavation and Site Prep, Inc., for Haley Pike Landfill Force Main, increasing the contract price by the sum of \$7,000 from \$90,170 to \$97,170. [Div. of Waste Management, Thurman]

Authorization to approve a Change Order in the amount of \$7,000.00 to Resolution 180-2016 L & L Excavation and Site Prep, Inc. The total cost with Change Order for this Fiscal Year is \$97,170.00. (L0767-16) (Thurman/Hoskins-Squier)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** { Select Yes/No

**Risk Management:** {Select Yes/No

Fully Budgeted [select]: Yes/

Account Number: 4121-303102-3063-92211

This Fiscal Year Impact: \$7,000

Annual Impact: \$0

Project:

Activity:

Budget Reference:

Current Balance: \$190,886

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One (1), which is attached hereto and incorporated herein by reference, to the Contract with L & L Excavation and Site Prep, Inc. for Haley Pike Landfill Force Main, increasing the contract price by the sum of \$7,000.00 from \$90,170.00 to \$97,170.00.

Section 2 - That an amount, not to exceed the sum of \$7,000.00, be and hereby is approved for payment to L & L Excavation and Site Prep, Inc., from account # 4121-303102-92211, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

---

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL