



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0460-16      **Version:** 1      **Name:** Change Order 1/Carver Center  
**Type:** Resolution      **Status:** Approved  
**File created:** 4/20/2016      **In control:** Urban County Council  
**On agenda:** 5/26/2016      **Final action:** 5/26/2016  
**Enactment date:** 5/26/2016      **Enactment #:** R-294-2016

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with FuelBand, LLC, for the Carver Center Restroom Renovation Project, increasing the contract price by the sum of \$1,970 from \$143,100 to \$145,070. [Div. of Parks and Recreation, Conrad]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo, 2. Change Order, 3. Change Order Breakout, 4. 00532679.pdf, 5. RESOLUTION - 294-2016.pdf, 6. 161-2015 CONTRACT.pdf

Date	Ver.	Action By	Action	Result
5/26/2016	1	Urban County Council	Approved	Pass
5/12/2016	1	Urban County Council	Received First Reading	
5/3/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with FuelBand, LLC, for the Carver Center Restroom Renovation Project, increasing the contract price by the sum of \$1,970 from \$143,100 to \$145,070. [Div. of Parks and Recreation, Conrad]

Authorization to approve Change Order 1 for the Carver Center restroom renovation project (Bid #76-2015) in the amount of \$1,970.00. Funds are Budgeted. (L0460-16) (Conrad/Reed)

Budgetary Implications: Yes

Advance Document Review: Law/Risk Management

Fully Budgeted: Yes

Account Number: 2604-707602-7221-91015

This Fiscal Year Impact: \$1,970.00

Annual Impact: \$

Project: CARVER\_CTR\_2015

Activity: RENOVATE

Budget Reference: 2015

Current Balance: \$ 31,070.97

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the contract with FuelBand, LLC, for the Carver Center Restroom Renovation Project, increasing the contract price by the sum of \$1,970.00 from \$143,100.00 to \$145,070.00.

Section 2 - That an amount, not to exceed the sum \$1,970.00, be and hereby is approved for payment to FuelBand, LLC, from account #2604-707602-7221-91015 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL