



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 1224-19      **Version:** 1      **Name:** Change Order No. 1 (Final) Firethorn Detention Basin  
**Type:** Resolution      **Status:** Approved  
**File created:** 11/8/2019      **In control:** Urban County Council  
**On agenda:** 12/3/2019      **Final action:** 12/3/2019  
**Enactment date:** 12/3/2019      **Enactment #:** R-681-2019

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Trademark Excavating Co., LLC, for the Firethorn Detention Basin Water Quality Improvements Project, decreasing the contract price by the sum of \$22,000, from \$115,000 to \$93,000. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. Map, 4. 00672353.pdf, 5. RESOLUTION #681-2019, 6. Contract #149-2019

Date	Ver.	Action By	Action	Result
12/3/2019	1	Urban County Council	Approved	Pass
11/21/2019	1	Urban County Council	Received First Reading	
11/19/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Trademark Excavating Co., LLC, for the Firethorn Detention Basin Water Quality Improvements Project, decreasing the contract price by the sum of \$22,000, from \$115,000 to \$93,000. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 1 (Final) to the Agreement with Trademark Excavating Company, LLC, for the Firethorn Detention Basin Water Quality Improvements Project, decreasing the Contract price by the sum of \$22,000.00, from \$115,000.00 to \$93,000.00. (L1224-19) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** { Yes, Completed by [Michael Cravens, 11/8/19]}

**Risk Management:** {No}

Fully Budgeted [select]: N/A

Account Number:

This Fiscal Year Impact:   -\$22,000

Annual Impact:         \$

Project:

Activity:

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with Trademark Excavating Company, LLC, for the Firethorn Detention Basin Water Quality Improvements Project, decreasing the Contract price by the sum of \$22,000.00, from \$115,000.00 to \$93,000.00.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL

1224-19\_MSC\_X:\Cases\WATER-AIR\19-LE0001\LEG\00672353.DOCX