



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1257-22 **Version:** 2 **Name:** Request Council Authorization to execute Change Order No.3, with Pace Contracting, for the Splash! at Charles Young Park construction project. Increasing the contract price by the sum of \$18,737.02 from \$1,461,311.13 to \$1,480,048.15.

Type: Resolution **Status:** Approved

File created: 11/29/2022 **In control:** Urban County Council

On agenda: 12/6/2022 **Final action:** 12/6/2022

Enactment date: 12/6/2022 **Enactment #:** R-713-2022

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Three (3) to the agreement with Pace Contracting for the Splash! at Charles Young Park Construction Project, increasing the Contract price by \$18,737.02 and raising the total Contract price from \$1,461,311.13 to \$1,480,048.15. [Mayor's Office, Peacher]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 23-Bluesheet Memo CO #3 Splash!, 2. CO3_LFUCG form signed, 3. 5523 - Splash! - CO#03 Breakdown, 4. 00770124.pdf, 5. R-713-2022, 6. Pace Contracting - CO #3, 7. Contract #100-2022 Change Order Splash CYP

Date	Ver.	Action By	Action	Result
12/6/2022	2	Urban County Council	Received First Reading	
12/6/2022	2	Urban County Council	Suspended Rules for Second Reading	Pass
12/6/2022	2	Urban County Council	Approved	Pass
12/6/2022	2	Urban County Council Work Session		

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Three (3) to the agreement with Pace Contracting for the Splash! at Charles Young Park Construction Project, increasing the Contract price by \$18,737.02 and raising the total Contract price from \$1,461,311.13 to \$1,480,048.15. [Mayor's Office, Peacher]

Authorization to execute Change Order No.3, with Pace Contracting, for the Splash! at Charles Young Park construction project to include necessary changes to accommodate a new water service line and revised storm sewer tie-in, increasing the Contract price by the sum of \$18,737.02 from \$1,461,311.13 to \$1,480,048.15. Funds are Budgeted. (L1257-22) (Peacher/Scott)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Brittany Smith, 11/29/2022

Risk Management: N/A

Fully Budgeted: Yes

Account Number: 1101-707601-7211-76101

This Fiscal Year Impact: \$18,737.02

Annual Impact: \$0

Project:

Activity:

Budget Reference:

Current Balance: \$61,289.21

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No.

Three (3), which is attached hereto and incorporated herein by reference, to the Agreement with Pace Contracting for the Splash! at Charles Young Park construction project, increasing the contract price by \$18,737.02 and raising the total contract price from \$1,461,311.13 to \$1,480,048.15.

Section 2 - That an amount, not to exceed the sum of \$18,737.02, is hereby authorized for payment to Pace Contracting, from account # 1101-707601-76101, pursuant to the terms of Change Order No. Three (3).

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

1257-22:BGS:X:\Cases\COMDEV\22-LE0003\LEG\00770124.DOCX

