



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0959-23 **Version:** 1 **Name:** Change Order 1
Change Order #3 - EOP Architects CO3 - #122-2019

Type: Resolution **Status:** Approved

File created: 9/15/2023 **In control:** Urban County Council

On agenda: 10/12/2023 **Final action:** 10/12/2023

Enactment date: 10/12/2023 **Enactment #:** R-544-2023

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Contract with EOP Architects, for design services of the elevator repairs in the Government Center, increasing the Contract price by the sum of \$9,740.00, from \$96,172.28 to \$105,912.28. [Div. of Facilities and Fleet Management, Baradaran]

Sponsors:

Indexes:

Code sections:

Attachments: 1. EOP Archticts - CO3 - Memo, 2. EOP Architects - CO3 - Documentation for Change, 3. EOP Architects - CO3 - Documentation for Change, 4. EOP Archticts - CO3 - CO Details, 5. 00795691.pdf, 6. R-544-2023

Date	Ver.	Action By	Action	Result
10/12/2023	1	Urban County Council	Approved	Pass
9/28/2023	1	Urban County Council	Received First Reading	
9/26/2023	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Contract with EOP Architects, for design services of the elevator repairs in the Government Center, increasing the Contract price by the sum of \$9,740.00, from \$96,172.28 to \$105,912.28. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order No. 3, in the amount of \$9,740 with EOP Architects for design services for the Government Center Elevator Replacement, increasing the Contract from \$96,172.28 to \$105,912.28. Funds are Budgeted. (L0959-23) (Baradaran/Ford)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 1105-707201-0001-91011

This Fiscal Year Impact: \$9,740

Annual Impact: N/A

Project: GCELEVATOR_2022

Activity: REPAIR_UPGRADE

Budget Reference:

Current Balance: \$270,787.00

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3, which is attached hereto and incorporated herein by reference, to the Contract with EOP Architects, for design services of the elevator repairs in the Government Center, increasing the Contract price by the sum of \$9,740.00, from \$96,172.28 to \$105,912.28.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0959-23:EAB:X:\Cases\GENERAL\23-LE0001\LEG\00795691.DOCX