



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0594-16 **Version:** 1 **Name:** Coolavin Rail Trail Change Order No 1
Type: Resolution **Status:** Approved
File created: 5/16/2016 **In control:** Urban County Council
On agenda: 6/16/2016 **Final action:** 6/16/2016
Enactment date: 6/16/2016 **Enactment #:** R-350-2016

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with L-M Asphalt Partners, Ltd. d/b/a ATS Construction, for the Coolavin Rail Trail Project, decreasing the contract price by the sum of \$22,807.82, from \$438,680.25 to \$415,872.43. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum, 2. Contract History Form, 3. Contract Change Order, 4. 00536134.pdf, 5. RESOLUTION - 350-2016.pdf, 6. 300-2014 -CONTRACT.pdf

Date	Ver.	Action By	Action	Result
6/16/2016	1	Urban County Council	Approved	Pass
5/26/2016	1	Urban County Council	Received First Reading	
5/24/2016	1	Urban County Council Work Session		

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with L-M Asphalt Partners, Ltd. d/b/a ATS Construction, for the Coolavin Rail Trail Project, decreasing the contract price by the sum of \$22,807.82, from \$438,680.25 to \$415,872.43. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 1-Final to the contract with L-M Partners, Ltd dba ATS Construction for the Coolavin Rail Trail Project. This Change Order to decrease contract by \$22,807.82. (L0594-16) (Burton/Paulsen)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes - Approved by Andrea Brown on 5/16/16

Risk Management: No

Fully Budgeted : Yes

Account Number: 1105-707601-7211-90313

This Fiscal Year Impact: (\$22,807.82)

Annual Impact: \$

Project: LEGACY_TRL_2014

Activity: COUNCIL

Budget Reference: 2014

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with L-M Asphalt Partners, Ltd d/b/a ATS Construction, for the Coolavin Rail Trail Project, decreasing the contract price by the sum of \$22,807.82, from \$438,680.00 to \$415,872.43.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL