



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0727-16 **Version:** 1 **Name:** West Hickman WWTP Electrical Shop Design CO #1

Type: Resolution **Status:** Approved

File created: 6/13/2016 **In control:** Urban County Council

On agenda: 7/5/2016 **Final action:** 7/5/2016

Enactment date: 7/5/2016 **Enactment #:** R-439-2016

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Paradigm Engineers and Constructors, PLLC, for design services for the West Hickman Waste Water Treatment Plant Electrical Shop Project, increasing the contract price by the sum of \$27,820 from \$35,090 to \$62,910. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. Contract Change Order, 3. estimate, 4. 00539114.pdf, 5. RESOLUTION - 439-2016.pdf, 6. 266-2015 CONTRACT.pdf

Date	Ver.	Action By	Action	Result
7/5/2016	1	Urban County Council	Approved	Pass
6/23/2016	1	Urban County Council	Received First Reading	
6/21/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Paradigm Engineers and Constructors, PLLC, for design services for the West Hickman Waste Water Treatment Plant Electrical Shop Project, increasing the contract price by the sum of \$27,820 from \$35,090 to \$62,910. [Div. of Water Quality, Martin]

Authorization to request approval of Change Order #1 to the LFUCG Contract with Paradigm Engineers and Contractors for design services associated with the new West Hickman WWTP Electrical Shop. The purpose of this request is to direct Paradigm to redesign the building at a reduced size and different location than the original design. The Change Order request is \$27,820.00. Funds are Budgeted. (L0727-16) (Martin/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: Yes

Account Number: 4002-303401-3401-71205

This Fiscal Year Impact: \$27,820.00

Annual Impact: \$

Project:

Activity:

Budget Reference:

Current Balance: \$117,622.15

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Paradigm Engineers and Constructors, PLLC, for design services for the West Hickman Waste Water Treatment Plant Electrical Shop Project, increasing the Contract price by the sum of \$27,820.00 from \$35,090.00 to \$62,910.00.

Section 2 - That an amount, not to exceed the sum of \$27,820.00, be and hereby is approved for payment to Paradigm Engineers and Constructors, PLLC, from account # 4002 - 303401 - 71205, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL