Lexington-Fayette Urban County Government

200 E. Main St Lexington, KY 40507

Legislation Details (With Text)

File #: 0240-16 Version: 1 Name: Council authorization to execute Change Order No.

1 to Agreement with Jarboe Construction Company, Inc., in the amount of \$15,305.21 for construction of a multi-purpose training structure for the Division of

Police. New total is \$76,238.21.

Type: Resolution Status: Approved

File created: 3/7/2016 In control: Urban County Council

On agenda: 4/7/2016 Final action: 4/7/2016

Enactment date: 4/7/2016 Enactment #: R-173-2016

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to

execute Change Order No. 1 to the Contract with Jarboe Construction Co., Inc., for construction of a

multi-purpose training structure, increasing the contract price by the sum of \$15,305.21 from

\$60,933.00 to \$76,238.21. [Div. of Police, Barnard]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Legistar Memo for Jarboe CO #1, 2. Change Order #1 with Jarboe, 3. RESOLUTION - 173-

2016.pdf, 4. 64-2016 CONTRACT

Date	Ver.	Action By	Action	Result
4/7/2016	1	Urban County Council		
3/17/2016	1	Urban County Council	Received First Reading	
3/15/2016	1	Urban County Council Work	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Jarboe Construction Co., Inc., for construction of a multi-purpose training structure, increasing the contract price by the sum of \$15,305.21 from \$60,933.00 to \$76,238.21. [Div. of Police, Barnard]

Authorization to execute Change Order No. 1 to Agreement with Jarboe Construction Company, Inc., in the amount of \$15,305.21 for construction of a multi-purpose training structure for the Division of Police. New total is \$76,238.21. Funds are Budgeted. (L0240-16) (Barnard/Bastin)

Budgetary Implications: Yes
Advance Document Review: NO

Fully Budgeted: Yes

Account Number: 3200-505505-5542-96468

This Fiscal Year Impact: \$15,305.21

File #: 0240-16, Version: 1 Annual Impact: \$ Project: STHO_POL_2016 Activity: FED GRANT **Budget Reference: 2016** Current Balance: \$18,238.00 BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY **GOVERNMENT:** Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with Jarboe Construction Company, Inc., for construction of a multi-purpose training structure, increasing the contract price by the sum of \$15,305.21 from \$60,933.00 to \$76,238.21. Section 2 - That an amount, not to exceed the sum of \$15,305.21, be and hereby is approved for payment to Jarboe Construction Company, Inc., from account #3200-505505-96468, pursuant to the terms of the Change Order. Section 3 - That this Resolution shall become effective on the date of its passage. PASSED URBAN COUNTY COUNCIL: **MAYOR** ATTEST: CLERK OF URBAN COUNTY COUNCIL