



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0019-23 **Version:** 1 **Name:** Tetra Tech Change Order 1 Raven Run
Type: Resolution **Status:** Approved
File created: 1/6/2023 **In control:** Urban County Council
On agenda: 1/31/2023 **Final action:** 1/31/2023
Enactment date: 1/31/2023 **Enactment #:** R-024-2023

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Professional Services Agreement with Tetra Tech, Inc., for services related to the Former Jacks Creek Pike Landfill Improvement Project at Raven Run Nature Sanctuary, increasing the Contract price by \$119,350 and raising the total Contract price from \$37,000 to \$156,350. [Div. of Environmental Services, Carey]

Sponsors:

Indexes:

Code sections:

Attachments: 1. bluesheet memo Tt Raven Run Landfill Bioswale CO1 signed, 2. Change Order Contract Details Form - Tetra Tech Phase 2 CA Raven Run, 3. LTR Donaldson re Raven Run CA and RPR Services Fee Revised 01062023 with attachment, 4. Change order Contract - Signed, 5. 00772839.pdf, 6. R-024-2023

Date	Ver.	Action By	Action	Result
1/31/2023	1	Urban County Council	Approved	Pass
1/19/2023	1	Urban County Council	Received First Reading	
1/17/2023	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Professional Services Agreement with Tetra Tech, Inc., for services related to the Former Jacks Creek Pike Landfill Improvement Project at Raven Run Nature Sanctuary, increasing the Contract price by \$119,350 and raising the total Contract price from \$37,000 to \$156,350. [Div. of Environmental Services, Carey]

Authorization to execute Change Order No. 1 with Tetra Tech, Inc. to provide construction administration services for the Former Jacks Creek Pike Landfill Improvement Project at a cost of \$119,350.00, increasing the total Contract amount from \$37,000.00 to \$156,350.00. Funds are Budgeted. (L0019-23) (Carey/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Select Yes, Completed by

Risk Management: Yes, Completed by Evan P Thompson 1/6/2023

Fully Budgeted [select]: Yes

Account Number: 4121-313201-3092-71205

This Fiscal Year Impact: \$119,350.00

Annual Impact: \$

Project:

Activity:

Budget Reference:

Current Balance: \$119,350.00

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One (1), which is attached hereto and incorporated herein by reference, to the Professional Services Agreement, with Tetra Tech, Inc., for services related to the Former Jacks Creek Pike Landfill Improvement Project at Raven Run Nature Sanctuary, increasing the Contract price by \$119,350.00 and raising the total Contract price from \$37,000.00 to \$156,350.00.

Section 2 - That an amount, not to exceed the sum of \$119,350.00, be and hereby is approved for payment to Tetra Tech, Inc., from account # 4121-313201-3092-71205, pursuant to the terms of Change Order No. One (1).

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

