



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0761-16 **Version:** 1 **Name:** Watson Furniture - 2nd Change Order
Type: Resolution **Status:** Approved
File created: 6/16/2016 **In control:** Urban County Council
On agenda: 7/5/2016 **Final action:** 7/5/2016
Enactment date: 7/5/2016 **Enactment #:** R-465-2016

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Contract with Watson Furniture Group, for wiring installation at the Public Safety Operations Center, increasing the contract price by the sum of \$4,933.60 from \$302,384.80 to \$307,318.40. [Div. of Emergency Management/911, Stack]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memo-Watson 2nd Change Order bluesheet_6-14-16, 2. Watson 2nd Change Order_6-14-16, 3. Watson_2nd ChangeOrder Quote forTechports_6-13-16, 4. 00539817.pdf, 5. RESOLUTION - 465-2016.pdf, 6. 125-2016 CONTRACT.pdf, 7. 125-2016 -CONTRACT.pdf

Date	Ver.	Action By	Action	Result
7/5/2016	1	Urban County Council	Received First Reading	
7/5/2016	1	Urban County Council	Approved	Pass
7/5/2016	1	Urban County Council	Suspended Rules for Second Reading	Pass
6/28/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Contract with Watson Furniture Group, for wiring installation at the Public Safety Operations Center, increasing the contract price by the sum of \$4,933.60 from \$302,384.80 to \$307,318.40. [Div. of Emergency Management/911, Stack]

Authorization to approve 2Nd Change Order for the Purchase Agreement with Watson Furniture Group (Resolution 323-2016) in order for furniture wiring to be installed at the time of manufacture for 911 Dispatch and Call-Taker positions at the Public Safety Operations Center (PSOC). The cost of this Change Order is \$4,933.60. Funds are Budgeted. (L0761-16) (Stack/Bastin)

Budgetary Implications: Yes

Advance Document Review:

Law: { Select Yes, Completed by [Official, Date]}

Risk Management: {Select No, Completed by [Official, Date]}

Fully Budgeted: Yes

Account Number: 2606-505001-0001-91017

This Fiscal Year Impact: \$4,933.60

Annual Impact: N/A

Project: PSOC_BLDG_2016

Activity: RENOVATE

Budget Reference: 2016

Current Balance: \$884,153.82

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. Two (2), which is attached hereto and incorporated herein by reference, to the Contract with Watson Furniture Group, for wiring installation at the Public Safety Operations Center, increasing the contract price by the sum of \$4,933.60 from \$302,384.80 to \$307,318.40.

Section 2 - That an amount, not to exceed the sum of \$4,933.60, be and hereby is approved for payment to Watson Furniture Group from account #2606-505001-91017, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL