



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0281-16      **Version:** 1      **Name:** Station Apron Reparis Change Order 031416  
**Type:** Resolution      **Status:** Approved  
**File created:** 3/14/2016      **In control:** Urban County Council  
**On agenda:** 4/21/2016      **Final action:** 4/21/2016  
**Enactment date:** 4/21/2016      **Enactment #:** R-203-2016

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Fox Enterprises, Inc., for additional repairs to the aprons at Fire Stations #6 and #9, for the Fire Station Apron Replacement Project, increasing the contract price by the sum of \$23,800.00 from \$139,828.45 to \$163,628.45. [Div. of Fire and Emergency Services, Chilton]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. bluesheet memo patterson final 031416, 2. Change Order-Contract Details Form031116 patterson, 3. patterson estimate, 4. 00528997.pdf, 5. RESOLUTION - 203-2016.pdf

Date	Ver.	Action By	Action	Result
4/21/2016	1	Urban County Council	Approved	Pass
4/7/2016	1	Urban County Council		
4/5/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Fox Enterprises, Inc., for additional repairs to the aprons at Fire Stations #6 and #9, for the Fire Station Apron Replacement Project, increasing the contract price by the sum of \$23,800.00 from \$139,828.45 to \$163,628.45. [Div. of Fire and Emergency Services, Chilton]

Authorization to execute Change Order No. 1 to the Contract with Fox Enterprises, Inc. for additional repairs to the aprons at Fire Stations # 6 and #9, increasing the contract prices by the sum of \$23,800.00 from \$139,828.45 to \$163,628.45. Funds are Budgeted. (L0281-16) (Hoskin/Bastin)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** No

**Risk Management:** No

Fully Budgeted [select]: Yes

Account Number: 1105-505704-5742-91018      \$18,290.80

2606-505704-5742-91017 \$5,509.20

This Fiscal Year Impact: \$ 23,800.00

Annual Impact: \$

Project: STA\_ROOFS\_2015 FIRE\_UPGRD\_2016

Activity: Council RENOVATE

Budget Reference: 2015 2016

Current Balance: 1105-505704-5742-91018 \$18,290.80

2606-505704-5742-91017 \$219,968.18

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with Fox Enterprises, Inc., for additional repairs to the aprons at Fire Stations #6 and #9, for the Fire Station Apron Replacement Project, increasing the contract price by the sum of \$23,800.00 from \$139,828.45 to \$163,628.45.

Section 2 - That an amount, not to exceed the sum of \$23,800.00, be and hereby is approved for payment to Fox Enterprises, Inc., from account #1105-505704-91018 (\$18,290.80) and account #2606-505704-91017 (\$5,509.20.), pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL