



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0591-24      **Version:** 1      **Name:** Phase 3 Archaeological Study  
**Type:** Resolution      **Status:** Approved  
**File created:** 6/3/2024      **In control:** Urban County Council  
**On agenda:** 6/27/2024      **Final action:** 6/27/2024  
**Enactment date:** 6/27/2024      **Enactment #:** R-322-2024

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Professional Services Agreement with Gresham Smith, for Phase III Archeological Data Recovery for the Legacy Business Park, increasing the Contract by the sum of \$485,094, from \$2,548,210 to \$3,033,304. [Mayor's Office, Bencz]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. bluesheet memo - Legacy Business Park Change Order 3 20240529, 2. Change Order - Legacy 3 signed, 3. LBP\_Project\_Change\_Notice4, 4. RESO 0591-24- Gresham Smith Mod 3 Legacy Business Park 4855-3610-0805 v.1.pdf, 5. R-322-2024

Date	Ver.	Action By	Action	Result
6/27/2024	1	Urban County Council	Approved	Pass
6/13/2024	1	Urban County Council	Received First Reading	
6/11/2024	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Professional Services Agreement with Gresham Smith, for Phase III Archeological Data Recovery for the Legacy Business Park, increasing the Contract by the sum of \$485,094, from \$2,548,210 to \$3,033,304. [Mayor's Office, Bencz]

Authorization to execute Contract Modification No. 3 with Gresham Smith for the completion of Phase III archaeological data recovery in the amount of \$485,094 for the Legacy Business Park project, bringing the total Contract cost to \$3,033,304. Funds are Budgeted. (L0591-24) (Bencz/Atkins)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** {Yes, Completed by [Dave Barberie, 6/3/2024]}

**Risk Management:** {Select Yes/No, Completed by [Official, Date]}

Fully Budgeted [select]: Yes

Account Number: 1105-136103-0001-71299 (LEGACYBUSP\_2024): \$450,894

3230-136103-0001-71205: \$34,200

This Fiscal Year Impact: \$485,094

Annual Impact: NA

Project:

Activity:

Budget Reference:

Current Balance: BA in process

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 3, which is attached hereto and incorporated herein by reference, to the Professional Services Agreement with Gresham Smith, for Phase III archeological data recovery for the Legacy Business Park, increasing the Contract price by the sum of \$485,094.00, from \$2,548,210.00 to \$3,033,304.00.

Section 2 - That an additional amount, not to exceed the sum of \$485,094.00, be and hereby is approved for payment to Gresham Smith, from account # 1105-136103-0001-71299 (\$450,894.00) and # 3230-136103-0001-71205 (\$34,200.00), pursuant to the terms of the Change Order and contingent upon passage of a pending Budget amendment.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

---

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL

0591-24:EPT\_4855-3610-0805, v. 1