



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0105-19 **Version:** 1 **Name:** West Hickman Scum Removal Addition and ASH Tank Cover
Type: Resolution **Status:** Approved
File created: 1/25/2019 **In control:** Urban County Council
On agenda: 2/21/2019 **Final action:** 2/21/2019
Enactment date: 2/21/2019 **Enactment #:** R-081-2019

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Herrick Co., Inc., for the West Hickman Waste Water Treatment Plant Scum Removal Addition and Ash Tank No. 3 Cover Project, increasing the Contract price by the sum of \$44,202, from \$1,389,000 to \$1,433,202. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. Change Order Documents.pdf, 3. 00643335.pdf, 4. R-81-2019, 5. C-107-2018

Date	Ver.	Action By	Action	Result
2/21/2019	1	Urban County Council	Approved	Pass
2/7/2019	1	Urban County Council	Received First Reading	
2/5/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Herrick Co., Inc., for the West Hickman Waste Water Treatment Plant Scum Removal Addition and Ash Tank No. 3 Cover Project, increasing the Contract price by the sum of \$44,202, from \$1,389,000 to \$1,433,202. [Div. of Water Quality, Martin]

Authorization for approval of Change Order #1 to Herrick Company, Inc.'s Contract for the West Hickman WWTP Scum Removal Addition and ASH Tank #3 cover. Approval of this Change Order results in an increase of \$44,202.00 to the Contract. The revised Contract amount including this Change Order will be \$1,433,202.00 representing a 3.18% increase of the original Contract amount. (L0105-19) (Martin)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Michael Cravens, 1/25/2019

Risk Management: No

Fully Budgeted: Yes

Account Number: 4003-303401-3401-92711

This Fiscal Year Impact: \$\$44,202.00

Annual Impact: \$0.00

Project: WHWWTP_RMP

Activity: CONSENT_DE

Budget Reference: 2019

Current Balance: \$3,991,438.69

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Herrick Company, Inc., for the West Hickman Waste Water Treatment Plant Scum Removal Addition and Ash Tank No. 3 Cover Project, increasing the contract price by the sum of \$44,202.00, from \$1,389,000.00 to \$1,433,202.00.

Section 2 - That an amount, not to exceed the sum of \$44,202.00, be and hereby is approved for payment to Herrick Company, Inc., from account #4003 - 303401 - 92711, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: