



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0005-19      **Version:** 1      **Name:** Change Order #2 - Bri Den Roofing CO #2 - #100-2018  
**Type:** Resolution      **Status:** Approved  
**File created:** 1/3/2019      **In control:** Urban County Council  
**On agenda:** 1/31/2019      **Final action:** 1/31/2019  
**Enactment date:** 1/31/2019      **Enactment #:** R-026-2019

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Bri-Den Roofing, a Tecta America Co., LLC, for the Police Training Center Roof Replacement Project, increasing the Contract price by the sum of \$35,332.89 from \$259,737.84 to \$295,070.73 and adding sixty-seven (67) work days to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum - Bri Den Roofing #100-2018, 2. Change Order #2 - Bri Den Roofing #100-2018, 3. Justification for Change - Bri Den Roofing #100-2018, 4. Documentation for Change- Bri Den Roofing #100-2018, 5. 00640759.pdf, 6. R-026-2019, 7. R-026-2019 C-100-2018

Date	Ver.	Action By	Action	Result
1/31/2019	1	Urban County Council	Approved	Pass
1/17/2019	1	Urban County Council	Received First Reading	
1/15/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Bri-Den Roofing, a Tecta America Co., LLC, for the Police Training Center Roof Replacement Project, increasing the Contract price by the sum of \$35,332.89 from \$259,737.84 to \$295,070.73 and adding sixty-seven (67) work days to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to Execute Change Order #2 with Bri Den Roofing, A Tecta America Co. #100-2018 in the amount of \$35,332.89 and an additional sixty-seven (67) working days to the schedule for roof replacement at Police Training Center. The new contract amount including this change is \$295,070.73. Funds are budgeted. (L0005-19) (Baradaran/Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** N/A

**Risk Management:** N/A

Fully Budgeted [select]: Yes

Account Number: 2607-707201-0001-76101

This Fiscal Year Impact: \$35,332.89

Annual Impact: N/A

Project: FACILITY\_2017

Activity: BUILD\_IMPR

Budget Reference: 2017

Current Balance: \$59,905.22

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Contract with Bri Den Roofing, A Tecta America Company, LLC, for the Police Training Center Roof Replacement Project, increasing the Contract price by the sum of \$35,332.89 from \$259,737.84 to \$295,070.73 and adding sixty-seven (67) work days to the construction schedule.

Section 2 - That an amount, not to exceed \$35,332.89, be and hereby is approved for payment to with Bri Den Roofing, A Tecta America Company, LLC, from account #2607-707201-0001-76101 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: