



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0529-15      **Version:** 1      **Name:** EOP Architecture Change Order #4 - Replacement Senior Citizen Center

**Type:** Resolution      **Status:** Approved

**File created:** 4/23/2015      **In control:** Urban County Council

**On agenda:** 5/7/2015      **Final action:** 5/7/2015

**Enactment date:** 5/7/2015      **Enactment #:** R-263-2015

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 4 to the Contract with EOP Architects, PSC, for the Replacement Senior Citizen Center Design Project, increasing the contract price by the sum of \$4,600 from \$785,355 to \$789,955. [Dept. of General Services, Reed]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum - EOP Architecture - Change Order #4.pdf, 2. Change Order #4 - EOP Architecture - Contract #271-2014.pdf, 3. Justification for Change - EOP Architecture - Change Order #4.pdf, 4. Resolution 263-2015.pdf

Date	Ver.	Action By	Action	Result
5/7/2015	1	Urban County Council	Received First Reading	
5/7/2015	1	Urban County Council	Approved	Pass
5/7/2015	1	Urban County Council	Suspended Rules for Second Reading	Pass
5/5/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 4 to the Contract with EOP Architects, PSC, for the Replacement Senior Citizen Center Design Project, increasing the contract price by the sum of \$4,600 from \$785,355 to \$789,955. [Dept. of General Services, Reed]

Authorization to execute Change Order #4 with EOP Architecture in an amount not to exceed \$4,600.00 for the Replacement Senior Citizen Center Construction Contract #271-2014. Unsuitable soils have been identified in the future parking lot area of the new center and this request is for approval of additional design services for exploration of parking lot soils and recommendations for pavement design & construction. The new contract total is \$789,955.00. Funds are budgeted. (L0529-15)(Reed)

Budgetary Implications: Yes

Advance Document Review:

Fully Budgeted: Yes

Account Number(s): 2604-606101-6001-90511

This Fiscal Year Impact: \$4,600.00

Annual Impact:

Project: SR\_CITIZEN\_2015

Activity: CONSTRUCT\_CAP

Budget Reference: 2015

Current Balance: \$797,508.64

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 4, which is attached hereto and incorporated herein by reference, to the contract with EOP Architects, PSC, for the Replacement Senior Citizen Center Design Project increasing the contract price by the sum of \$4,600.00 from \$785,355.00 to \$789,955.00

Section 2 - That an amount, not to exceed the sum of \$4,600.00, be and hereby is approved for payment to EOP Architects, PSC, from account #2604-606101-6001-90511 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL