



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1112-19 **Version:** 1 **Name:** Request Council authorization to execute Change Order #1 with Cincinnati Floor Company, in the amount of \$4,941.00, with a three (03) calendar day extension to the construction schedule for the Charles Young Center - Gymnasium Floor Replacement, Contract

Type: Resolution **Status:** Approved

File created: 10/10/2019 **In control:** Urban County Council

On agenda: 10/24/2019 **Final action:** 10/24/2019

Enactment date: 10/24/2019 **Enactment #:** R-596-2019

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Agreement with Cincinnati Floor Co., for the Charles Young Center - Gymnasium Floor Replacement, extending the construction schedule by three (3) calendar days and increasing the Contract price by the sum \$4,941 from \$70,313 to \$75,254. [Div. of Facilities and Fleet Management, Baradaran]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Bluesheet Memo - Change Order, 2. Change Order #1- Cincinnati Floor Company- CO1- Contract 118-2019, 3. Documentation For Change - Cincinnati Floor Company- CO1- Contract 118-2019, 4. Justification for Change - Cincinnati Floor Company- CO1- Contract 118-2019_, 5. 00670493.pdf, 6. R-596-2019, 7. Contract # 118-2019

Date	Ver.	Action By	Action	Result
10/24/2019	1	Urban County Council	Received First Reading	
10/24/2019	1	Urban County Council	Suspended Rules for Second Reading	Pass
10/24/2019	1	Urban County Council	Approved	Pass
10/22/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Agreement with Cincinnati Floor Co., for the Charles Young Center - Gymnasium Floor Replacement, extending the construction schedule by three (3) calendar days and increasing the Contract price by the sum \$4,941 from \$70,313 to \$75,254. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order #1 with Cincinnati Floor Company, in the amount of \$4,941.00, with a three (03) calendar day extension to the construction schedule for the Charles Young Center - Gymnasium Floor Replacement, Contract #118-2019. The new Contract amount including Change Order #1 will be \$75,254.00. Funds are Budgeted. (L1112-19) (Baradaran/Conrad)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: N/A

Risk Management: N/A

Fully Budgeted [select]: Yes

Account Number: 3120-707501-7046-91012

This Fiscal Year Impact: \$4,941.00

Annual Impact: \$0

Project: CDBG_2017

Activity:

Budget Reference:

Current Balance: 29,687.00

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One (1) to the Agreement, which is attached hereto and incorporated herein by reference, with Cincinnati Floor Company, for the Charles Young Center - Gymnasium Floor Replacement, extending the construction schedule by three (3) calendar days and increasing the Contract Price by the sum of \$4,941.00 from \$70,313.00 to \$75,254.00.

Section 2 - That an amount not to exceed the sum of \$4,941.00, be and hereby is approved for payment to Cincinnati Floor Company, from account #3120-707501-91012 pursuant to the terms of Change Order No. One (1).

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: