



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0205-15      **Version:** 1      **Name:** Meadows/Northland/Arlington- Lagco, Inc., Change Order No. 1

**Type:** Resolution      **Status:** Approved

**File created:** 2/9/2015      **In control:** Urban County Council

**On agenda:** 3/17/2015      **Final action:** 3/17/2015

**Enactment date:** 3/17/2015      **Enactment #:** R-114-2015

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One to the Contract with Lagco, Inc., for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5C, increasing the contract price by the sum of \$23,042.00 from \$702,880.00 to \$725,922.00. [Div. of Grants and Special Programs/Dept. of Planning, Preservation and Development, Gooding/Paulsen]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Bluesheet Memo-Lagco Inc-change order 1.pdf, 2. Contract Change Order 1-Lagco Inc.pdf, 3. Contract History Form 1-Lagco Inc.pdf, 4. Requisition 122925.pdf, 5. Resolution 114-2015.pdf, 6. Contract 84-2014.pdf

Date	Ver.	Action By	Action	Result
3/17/2015	1	Urban County Council	Approved	Pass
2/26/2015	1	Urban County Council	Received First Reading	
2/24/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One to the Contract with Lagco, Inc., for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5C, increasing the contract price by the sum of \$23,042.00 from \$702,880.00 to \$725,922.00. [Div. of Grants and Special Programs/Dept. of Planning, Preservation and Development, Gooding/Paulsen]

Authorization to execute change order No. 1 with Lagco, Inc. for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5C. (L0205-15) (Gooding/Paulsen)

This is a request to execute change order No. 1 with Lagco, Inc. for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5C increasing the contract amount by \$23,042. The new contract amount is \$725,922. Funds are budgeted

Budgetary Implications: Yes

Advance Document Review: Law/Risk Management

Fully Budgeted: Yes

Account Number: 3120-303202-3211-91713

4003-303202-3223-91715

This Fiscal Year Impact: \$18,531.00

\$4,511.00

Annual Impact: \$

Project: CDBG\_2012

NEIGHSEW\_2011

Activity: C03

CONSTRUCT

Budget Reference: 2012; 2011

Current Balance: Encumbered

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One, which is attached hereto and incorporated herein by reference to the contract with Lagco, Inc., for construction of Meadows/Northland/Arlington Public Improvements, Phase 5C, increasing the contract price by the sum of \$23,042.00 from \$702,880.00 to \$725,922.00.

Section 2 - That an amount, not to exceed the sum of \$23,042.00, be and hereby is approved for payment to Lagco, Inc., from account # 3120-303202-91713 (\$18,531.00) and account #4003-303202-91715 (\$4,511.00), pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

---

MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL