



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0856-17      **Version:** 1      **Name:** Omni Lansdowne-Merrick CO #3  
**Type:** Resolution      **Status:** Approved  
**File created:** 8/4/2017      **In control:** Urban County Council  
**On agenda:** 8/31/2017      **Final action:** 8/31/2017  
**Enactment date:** 8/31/2017      **Enactment #:** R-513-2017

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Contract with Omni Commercial, LLC, for the Lansdowne-Merrick Restroom & Concession Building Project, increasing the contract price by the sum of \$2,917 from \$258,191 to \$261,108. [Div. of Parks and Recreation, Conrad]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo-CO#3 Omni, 2. 143-2016 Omni CO#3 form signed, 3. 143-2016 Lans-Merrick Park CO 3 Proposal-Revised, 4. 143-2016 Legistar Memo-CO 3, 5. 00583074.pdf, 6. RESOLUTION - 513-2017.pdf, 7. 307-2016 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
8/31/2017	1	Urban County Council	Approved	Pass
8/17/2017	1	Urban County Council	Received First Reading	
8/15/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the Contract with Omni Commercial, LLC, for the Lansdowne-Merrick Restroom & Concession Building Project, increasing the contract price by the sum of \$2,917 from \$258,191 to \$261,108. [Div. of Parks and Recreation, Conrad]

Authorization to execute Change Order 3 with Omni Commercial, LLC in the amount of \$2,917.00 for the Lansdowne-Merrick Restroom & Concession building project, Contract # 143-2016. The new Contract total is \$261,108.00. Funds are Budgeted. (L0856-17) (Conrad/Reed)

Budgetary Implications: Yes

Advance Document Review:

**Law:** No

**Risk Management:** No

Fully Budgeted: Yes

Account Number: 1101-707601-7211-76101-756

This Fiscal Year Impact: \$2,917.00

Annual Impact: N/A

Budget Reference:

Current Balance: \$252,039.58

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3, which is attached hereto and incorporated herein by reference, to the Contract with Omni Commercial, LLC, for the Lansdowne-Merrick Restroom & Concession Building Project, increasing the Contract price by the sum of \$2,917.00 from \$258,191.00 to \$261,108.00.

Section 2 - That an amount, not to exceed \$2,917.00, be and hereby is approved for payment to Omni Commercial, LLC, from account #1101-707601-7211-76101 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL