



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0477-16      **Version:** 1      **Name:** Council authorization to execute Change Order No. 1 with The Allen Company in the amount of \$114,026.08 for Clays Mill Road Section 2C from Keithshire Way to Waco Road, for a new total of \$4,401,776.99.

**Type:** Resolution      **Status:** Approved

**File created:** 4/26/2016      **In control:** Urban County Council

**On agenda:** 5/26/2016      **Final action:** 5/26/2016

**Enactment date:** 5/26/2016      **Enactment #:** R-307-2016

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Contract with The Allen Co., for construction of Section 2C of the Clays Mill Rd. Improvements Project, increasing the contract price by the sum of \$114,026.08 from \$4,287,750.91 to \$4,401,776.99. [Div. of Engineering, Burton]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Legistar Memo, 2. Contract History Form, 3. Change Order Pg 1, 4. Change Order Pg 2, 5. Change Order Pg 3, 6. Change Order Pg 4, 7. Justification, 8. map, 9. 00534171.pdf, 10. RESOLUTION - 307-2016.pdf, 11. 049-2015 - CONTRACT -.pdf

Date	Ver.	Action By	Action	Result
5/26/2016	1	Urban County Council	Approved	Pass
5/12/2016	1	Urban County Council	Received First Reading	
5/10/2016	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One (1) to the Contract with The Allen Co., for construction of Section 2C of the Clays Mill Rd. Improvements Project, increasing the contract price by the sum of \$114,026.08 from \$4,287,750.91 to \$4,401,776.99. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 1 with The Allen Company in the amount of \$114,026.08 for Clays Mill Road Section 2C from Keithshire Way to Waco Road, for a new total of \$4,401,776.99. Funds are Budgeted. (L0477-16) (Burton/Paulsen)

Budgetary Implications: Yes

Fully Budgeted: Yes

Account Number: 3160-303202-3251-91715

This Fiscal Year Impact: \$114,026.08

Annual Impact: \$

Project: CLY\_ML\_RD\_2005

Activity: FED\_GRA\_A

Budget Reference: 2005

Current Balance: Encumbered

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One (1), which is attached hereto and incorporated herein by reference, to the contract with The Allen Company, for construction of Section 2C of the Clays Mill Road Improvements Project, increasing the contract price by the sum of \$114,026.08 from \$4,287,750.91 to \$4,401,776.99.

Section 2 - That an amount, not to exceed the sum of \$114,026.08, be and hereby is approved for payment to The Allen Company, from account # 3160-303202-91715, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL