



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0686-22 **Version:** 1 **Name:** Wolf Run Trunk D&E, Contract 36-2021Change Order No. 2

Type: Resolution **Status:** Approved

File created: 6/27/2022 **In control:** Urban County Council

On agenda: 7/7/2022 **Final action:** 7/7/2022

Enactment date: 7/7/2022 **Enactment #:** R-409-2022

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Tribute Contracting & Consultants, LLC, for the Wolf Run Trunks D & E Project, for the Div. of Water Quality, increasing the Contract price by the sum of \$706,800.06, from \$3,250,119.96 to \$3,956,920.02. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. Change Order Contract, 3. Wolf Run Trunk Sewer Field Order and Map, 4. 00760049.pdf, 5. R-409-2022

Date	Ver.	Action By	Action	Result
7/7/2022	1	Urban County Council		
7/5/2022	1	Urban County Council	Received First Reading	

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Tribute Contracting & Consultants, LLC, for the Wolf Run Trunks D & E Project, for the Div. of Water Quality, increasing the Contract price by the sum of \$706,800.06, from \$3,250,119.96 to \$3,956,920.02. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 2 to the Agreement with Tribute Contracting & Consultants, LLC for the Wolf Run Trunks D & E project, increasing the Contract by the sum of \$706,800.06, from \$3,250,119.96 to \$3,956,920.02 and extending the Contract term 68 calendar days to November 12, 2022. Funds are Budgeted. (L0686-22) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: Yes, Completed by Evan P. Thompson 6/27/2022

Risk Management: No

Fully Budgeted [select]: Yes

Account Number: 4003-303408-3466-92811 WRMAINTRKD_2020 \$541,531.04

4003-303408-3466-92811 WRMAINTRKE_2020 \$165,269.02

This Fiscal Year Impact: \$706,800.06

Annual Impact: \$

Project: WRMAINTRKE_2020 and WRMAINTRKD_2020

Activity: CONSENT_DE

Budget Reference: 2020

Current Balance: fully Budgeted

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with Tribute Contracting & Consultants, LLC, for the Wolf Run Trunks D & E Project, for the Division of Water Quality, increasing the contract price by the sum of \$706,800.06, from \$3,250,119.96 to \$3,956,920.02.

Section 2 - That an amount, not to exceed the sum of \$706,800.06, be and hereby is authorized for payment to Tribute Contracting & Consultants, LLC, from accounts # 4003-303408-3466-92811 (\$541,531.04) and # 4003-303408-3466-92811 (\$165,269.02), pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL