



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0896-15      **Version:** 1      **Name:** Blue Sky Pump Station and Force Main Contract 1  
**Type:** Resolution      **Status:** Approved  
**File created:** 6/26/2015      **In control:** Urban County Council  
**On agenda:** 7/7/2015      **Final action:** 7/7/2015  
**Enactment date:** 7/7/2015      **Enactment #:** R-447-2015

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Contract with Grant’s Excavating, Inc., for the Blue Sky Pump Station and Force Main Contract 1 - Pump Station, increasing the contract price by the sum of \$51,005 from \$570,000 to \$621,005. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. BlueSheet Memo, 2. LFUCG Contract Change Order Form\_pg 1, 3. Justification for Change, 4. Signature Sheet, 5. Contract Change Order Form, 6. R-447-2015, 7. contract 286-2013

Date	Ver.	Action By	Action	Result
7/7/2015	1	Urban County Council	Received First Reading	
7/7/2015	1	Urban County Council	Approved	Pass
7/7/2015	1	Urban County Council	Suspended Rules for Second Reading	Pass
7/7/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Contract with Grant’s Excavating, Inc., for the Blue Sky Pump Station and Force Main Contract 1 - Pump Station, increasing the contract price by the sum of \$51,005 from \$570,000 to \$621,005. [Div. of Water Quality, Martin]

Authorization to execute an agreement between the LFUCG and Grant Excavating, Inc. for Change order #1 (FINAL); Blue Sky Pumping Station and Force Main; Contract 1 - Pumping Station. The change order in the amount of \$51,005 is fully budgeted and represents an 8.21% increase of the original contract amount. The increase was required to pay for rerouting the sanitary sewer, installing additional manholes and piping for the flow meter, to furnish and install a disconnect per Kentucky Utilities, to furnish and install an additional creek crossing, and furnish and install an additional 8” valve. Funds are budgeted. (L0896-15)(Martin/Holmes)

Budgetary Implications: Yes

Advance Document Review:

**Law:** No

**Risk Management:** No

Fully Budgeted: Yes

Account Number: 4003-303408-3468-92811

This Fiscal Year Impact: \$51,005.00

Annual Impact: \$

Project: BLUESKYPS\_2013

Activity: CONSENT\_DE

Budget Reference: 2013

Current Balance: \$160,489.82

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1 (FINAL), which is attached hereto and incorporated herein by reference, to the Contract with Grant's Excavating, Inc., for the Blue Sky Pump Station and Force Main Contract 1 - Pump Station, increasing the contract price by the sum of \$51,005.00 from \$570,000.00 to \$621,005.00.

Section 2 - That an amount, not to exceed the sum of \$51,005.00, be and hereby is approved for payment to Grant's Excavating, Inc., from account #4003-303408-92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL