



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0506-18 **Version:** 1 **Name:** Change Order #2 - Brandstetter Carroll #267-2016
Type: Resolution **Status:** Approved
File created: 5/4/2018 **In control:** Urban County Council
On agenda: 5/17/2018 **Final action:** 5/17/2018
Enactment date: 5/17/2018 **Enactment #:** R-330-2018

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Brandstetter Carroll, Inc., for the Fire Station #24 Design Project, increasing the contract price by the sum of \$12,000 from \$393,961 to \$405,961. [Div. of Facilities and Fleet Management, Baradaran]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Ltr 18-05-04 Additional Services.pdf, 2. CO #2 - Authorization Memo.pdf, 3. Change Order #2 Brandstetter Carroll.pdf, 4. 00611155.pdf, 5. RESOLUTION - 330-2018.pdf, 6. 267-2016 - CONTRACT.pdf, 7. 267-2016 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
5/17/2018	1	Urban County Council	Received First Reading	
5/17/2018	1	Urban County Council	Suspended Rules for Second Reading	Pass
5/17/2018	1	Urban County Council	Approved	Pass
5/15/2018	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Brandstetter Carroll, Inc., for the Fire Station #24 Design Project, increasing the contract price by the sum of \$12,000 from \$393,961 to \$405,961. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order #2 with Brandstetter Carroll, Inc. in the amount of \$12,000.00 to the Fire Station #24 design project, Contract #267-2016. The new Contract amount including this Change Order is \$405,961.00. Funds are Budgeted. (L0506-18) (Baradaran/Hamilton)

Budgetary Implications [select]: Yes/NO

Advance Document Review:

Law: { Select No, Completed by [Attorney Name, Date]}

Risk Management: {Select No, Completed by [Official, Date]}

Fully Budgeted [select]: Yes

Account Number: 2607-505704-5742-90511

This Fiscal Year Impact: \$12,000.00

Annual Impact: \$N/A

Project: FIRE_STA24_2017

Activity:

Budget Reference:

Current Balance: \$632,007.25

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Contract with Brandstetter Carroll, Inc., for the Fire Station #24 Design Project, increasing the Contract price by the sum of \$12,000.00 from \$393,961.00 to \$405,961.00.

Section 2 - That an amount, not to exceed \$12,000.00, be and hereby is approved for payment to with Brandstetter Carroll, Inc., from account #2607-505704-90511 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL