



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0049-17      **Version:** 1      **Name:** Change Order #1 - Riddell CO#1 - #242-2016  
**Type:** Resolution      **Status:** Approved  
**File created:** 1/13/2017      **In control:** Urban County Council  
**On agenda:** 2/9/2017      **Final action:** 2/9/2017  
**Enactment date:** 2/9/2017      **Enactment #:** R-062-2017

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Riddell Construction, Inc., for the General Services Building Roof Replacement Project, increasing the contract price by the sum of \$18,359.40 from \$325,000.00 to \$343,359.40 and adding forty-two (42) calendar days to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum - Riddell CO#1 - #242-2016.pdf, 2. Change Order #1 - Riddell CO#1 - #242-2016.pdf, 3. Justification for Change - Riddell CO#1 - #242-2016.pdf, 4. Documentation for Change - Riddell CO#1 - #242-2016.pdf, 5. 00560898.pdf, 6. RESOLUTION - 062-2017.pdf, 7. 242-2016 CONTRACT.pdf

Date	Ver.	Action By	Action	Result
2/9/2017	1	Urban County Council	Approved	Pass
1/31/2017	1	Urban County Council	Received First Reading	
1/24/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Riddell Construction, Inc., for the General Services Building Roof Replacement Project, increasing the contract price by the sum of \$18,359.40 from \$325,000.00 to \$343,359.40 and adding forty-two (42) calendar days to the construction schedule. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order No. One (1) to the Contract with Riddell Construction, Inc., for the General Services Building Roof Replacement Project, increasing the contract price in the amount of \$18,359.40 from \$325,000.00 to \$343,359.40 and extending the construction schedule an additional forty-two (42) calendar days. Funds are Budgeted. (L0049-17) (Baradaran/Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** N/A

**Risk Management:** N/A

Fully Budgeted [select]: Yes

Account Number: 2607-707201-0001-76101

This Fiscal Year Impact: \$18,359.40

Annual Impact: N/A

Project: FACILITY\_2017

Activity: BUILD\_IMPR

Budget Reference: 2017

Current Balance: \$2,621,860.29

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with Riddell Construction, Inc., for General Services Building Roof Replacement Project, increasing the contract price by the sum of \$18,359.40 from \$325,000.00 to \$343,359.40, and adding forty-two (42) calendar days to the construction schedule.

Section 2 - That an amount, not to exceed the sum of \$18,359.40, be and hereby is approved for payment to Riddell Construction, Inc., from account # 2607-707201-0001-76101 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

---

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL

