



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0564-18 **Version:** 1 **Name:** Pace Chg Order #2 CW-DG Spraygrounds
Type: Resolution **Status:** Approved
File created: 5/18/2018 **In control:** Urban County Council
On agenda: 6/21/2018 **Final action:** 6/21/2018
Enactment date: 6/21/2018 **Enactment #:** R-372-2018

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Pace Contracting, LLC, for the Castlewood and Douglass Park Sprayground Projects, increasing the contract price by the sum of \$2,050.23 from \$933,971.22 to \$936,021.45. [Div. of Parks and Recreation, Conrad]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Pace CO#2 Memo CW-DG, 2. Pace Chg Order #2 CW-DG, 3. Change Order #2 Request, 4. 00614072.pdf, 5. RESOLUTION - 372-2018.pdf, 6. 295-2017 CONTRACT.pdf

Date	Ver.	Action By	Action	Result
6/21/2018	1	Urban County Council	Approved	Pass
6/7/2018	1	Urban County Council	Received First Reading	
6/5/2018	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Contract with Pace Contracting, LLC, for the Castlewood and Douglass Park Sprayground Projects, increasing the contract price by the sum of \$2,050.23 from \$933,971.22 to \$936,021.45. [Div. of Parks and Recreation, Conrad]

Authorization to execute Change Order #2 with Pace Contracting in the amount of \$2,050.23 for Construction Services for the Castlewood and Douglass Park spray grounds, Contract #133-2017. Included are deductions and additions to the original project scope and design needed to complete the construction of the spray grounds and insure proper operation. This Change Order makes the new Contract amount \$936,021.45 and extends the Contract date/duration an additional nine (9) days. Funds are Budgeted. (L0564-18) (Conrad/Hamilton)

Budgetary Implications: Yes

Law: No

Risk Management: No

Fully Budgeted: Yes

Account Number: 2607-707601-7211-90319

This Fiscal Year Impact: \$2,050.23

Annual Impact: N/A

Project: Aquatics_2017

Activity: Construct

Budget Reference: 2017

Current Balance: \$5,785.32

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Contract with Pace Contracting, LLC, for the Castlewood and Douglass Park Sprayground Projects, increasing the Contract price by the sum of \$2,050.23 from \$933,971.22 to \$936,021.45.

Section 2 - That an amount, not to exceed \$2,050.23, be and hereby is approved for payment to with Pace Contracting, LLC, from account #2607-707601-7211-90319 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL