



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0086-17      **Version:** 1      **Name:** Change Order #1 - Brandstetter Carroll, Inc.  
**Type:** Resolution      **Status:** Approved  
**File created:** 1/23/2017      **In control:** Urban County Council  
**On agenda:** 2/9/2017      **Final action:** 2/9/2017  
**Enactment date:** 2/9/2017      **Enactment #:** R-080-2017

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Consultant Services Agreement with Brandstetter Carroll, Inc., for the Replacement Fire Station #2 Design Project, decreasing the contract price by the sum of \$44,500 from \$365,504 to \$321,004. [Div. of Fire and Emergency Services, Chilton]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. BCI Contract Pricing.pdf, 2. Ltr 17-01-19 Additional Services Sidewalk.pdf, 3. CO #1 Authorization Memo.pdf, 4. CO #1 BCI.pdf, 5. 00562114.pdf, 6. RESOLUTION - 080-2017.pdf, 7. 010-2014 - CONTRACT.pdf

Date	Ver.	Action By	Action	Result
2/9/2017	1	Urban County Council	Approved	Pass
1/31/2017	1	Urban County Council	Received First Reading	
1/31/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Consultant Services Agreement with Brandstetter Carroll, Inc., for the Replacement Fire Station #2 Design Project, decreasing the contract price by the sum of \$44,500 from \$365,504 to \$321,004. [Div. of Fire and Emergency Services, Chilton]

Authorization to execute Change Order Number One (1) to the Contract with Brandstetter Carroll, Inc., for the Replacement Fire Station #2 Design Contract #10-2014, decreasing the contract price by the sum of \$44,500 from \$365,504 to \$321,004. (L0086-17) (Chilton/Reed)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** {No}

**Risk Management:** {No}

Fully Budgeted [select]: Yes

Account Number: 2607-505704-5742-90511

This Fiscal Year Impact: -\$44,500.00

Annual Impact: N/A

Project: STA2\_RELOC\_2016

Activity: CONSTRUCT\_CAP

Budget Reference: 2017

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the consultant services Agreement with Brandstetter Carroll, Inc., for the Replacement Fire Station #2 Design Project, decreasing the contract price by the sum of \$44,500.00 from \$365,504.00 to \$321,004.00.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

---

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL