



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0171-15      **Version:** 1      **Name:** Change Order with McNutt Construction  
**Type:** Resolution      **Status:** Approved  
**File created:** 2/4/2015      **In control:** Urban County Council  
**On agenda:** 3/17/2015      **Final action:** 3/17/2015  
**Enactment date:** 3/17/2015      **Enactment #:** R-105-2015

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with McNutt Construction Co., for the West Hickman Waste Water Treatment Plant Masonry Repair Project, decreasing the contract price by the sum of \$26,737.00 from \$235,155.00 to \$208,418.00. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo, 2. Change Order, 3. Resolution 105-2015.pdf, 4. Contract 272-2014 Change Order1.pdf, 5. Contract 272-2014 Change Order1.pdf

Date	Ver.	Action By	Action	Result
3/17/2015	1	Urban County Council	Approved	Pass
2/26/2015	1	Urban County Council	Received First Reading	
2/24/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with McNutt Construction Co., for the West Hickman Waste Water Treatment Plant Masonry Repair Project, decreasing the contract price by the sum of \$26,737.00 from \$235,155.00 to \$208,418.00. [Div. of Water Quality, Martin]

Authorization to execute Change Order #1 to the agreement with McNutt Construction for additional work and cost savings of \$26,737 to the West Hickman WWTP Masonry Repair Project. (L0171-15) (Martin/Holmes)

This is a request to execute Change Order #1 to the agreement with McNutt Construction for additional work and cost savings of \$26,737 to the West Hickman WWTP Masonry Repair Project.

Budgetary Implications: YES-Net Savings

Advance Document Review: Law/Risk Management

Fully Budgeted:

Account Number: 4002-303403-001-91017

This Fiscal Year Impact: \$0.00

Annual Impact: \$0.00

Project:

Activity:

Budget Reference:

Current Balance: \$

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1 which is attached hereto and incorporated herein by reference, to the Contract with McNutt Construction Co., for the West Hickman Waste Water Treatment Plant Masonry Repair Project, reducing the contract price by the sum of \$26,737.00 from \$235,155.00 to \$208,418.00.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL