



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 1149-18      **Version:** 1      **Name:** Change Order #1 - Bri Den CO#1 - 100-2018  
**Type:** Resolution      **Status:** Approved  
**File created:** 10/22/2018      **In control:** Urban County Council  
**On agenda:** 11/15/2018      **Final action:** 11/15/2018  
**Enactment date:** 11/15/2018      **Enactment #:** R-699-2018

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Bri-Den Roofing, a Tecta America Co., LLC, for the Police Training Center Roof Replacement Project, increasing the Contract price by the sum of \$737.84 from \$259,000.00 to \$259,737.84. [Div. of Facilities and Fleet Management, Baradaran]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum - Bri Den CO#1 CO#1 - 100-2018, 2. Change Order #1 - Bri Den - 100-2018, 3. Justification for Change - Bri Den CO#1 - 100-2018, 4. Documentation for Change - Bri Den CO#1 - 100-2018, 5. 00632609.pdf, 6. RESOLUTION - 699-2018, 7. 257-2018 -- CONTRACT

Date	Ver.	Action By	Action	Result
11/15/2018	1	Urban County Council	Approved	Pass
11/1/2018	1	Urban County Council	Received First Reading	
10/30/2018	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Bri-Den Roofing, a Tecta America Co., LLC, for the Police Training Center Roof Replacement Project, increasing the Contract price by the sum of \$737.84 from \$259,000.00 to \$259,737.84. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to Execute Change Order #1 with Bri Den Roofing, A Tecta America Co. in the amount of \$737.84 and an additional zero (0) working days to the schedule for the Roof Replacement at Police Training Center Contract #100-2018. The new Contract amount including this Change Order is \$259,737.84. Funds are Budgeted. (L1149-18) (Baradaran/Hamilton)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** N/A

**Risk Management:** N/A

Fully Budgeted [select]: Yes

Account Number: 2607-707201-0001-76101

This Fiscal Year Impact: \$737.84

Annual Impact: N/A

Project: FACILITY\_2017

Activity: BUILD\_IMPR

Budget Reference: 2017

Current Balance: \$198,976.90

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with Bri-Den Roofing, a Tecta America Company, LLC, for the Police Training Center Roof Replacement Project, increasing the Contract price by the sum of \$737.84 from \$259,000.00 to \$259,737.84.

Section 2 - That an amount, not to exceed \$737.84, be and hereby is approved for payment to Bri-Den Roofing, a Tecta America Company, LLC, from account #2607-707201-0001-76101 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

---

MAYOR

ATTEST:

---

CLERK OF URBAN COUNTY COUNCIL