



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 1312-17      **Version:** 1      **Name:** Council authorization to execute Contract Modification No. 1 with CDP Engineers, Inc., in the amount of \$29,000 for design of Town Branch Trail Phase III Project for a new contract total of \$100,450.

**Type:** Resolution      **Status:** Approved

**File created:** 11/22/2017      **In control:** Urban County Council

**On agenda:** 12/7/2017      **Final action:** 12/7/2017

**Enactment date:** 12/7/2017      **Enactment #:** R-775-2017

**Title:** A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute a Contract Modification No. One (1) to the Agreement with CDP Engineers, Inc., for design of the Town Branch Trail Phase III Project, increasing the contract price by the sum of \$29,000, from \$71,450 to \$100,450. [Div. of Engineering, Burton]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 18-bluesheet memo for CDP CM #1, 2. CDP Engineers CM #1, 3. 00594487.pdf, 4. RESOLUTION - 775-2017.pdf, 5. 100-2012- CONTRACT.pdf

| Date      | Ver. | Action By                         | Action                          | Result |
|-----------|------|-----------------------------------|---------------------------------|--------|
| 12/7/2017 | 1    | Urban County Council              | Approved                        | Pass   |
| 12/5/2017 | 1    | Urban County Council              | Received First Reading          |        |
| 12/5/2017 | 1    | Urban County Council Work Session | Approved and Referred to Docket | Pass   |

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute a Contract Modification No. One (1) to the Agreement with CDP Engineers, Inc., for design of the Town Branch Trail Phase III Project, increasing the contract price by the sum of \$29,000, from \$71,450 to \$100,450. [Div. of Engineering, Burton]

Authorization to execute Contract Modification No. 1 with CDP Engineers, Inc., in the amount of \$29,000 for design of Town Branch Trail Phase III Project for a new Contract total of \$100,450. Funds are Budgeted. (L1312-17) (Burton/Paulsen)

Budgetary Implications: Yes

Advance Document Review:

**Law:** { Select Yes/No, Completed by [Attorney Name, Date]}

**Risk Management:** {Select Yes/No, Completed by [Official, Date]}

Fully Budgeted: Yes

Account Number: 3160-303202-3225-90311

This Fiscal Year Impact: \$29,000

Annual Impact: \$

Project: TOWNBRNC3\_2008

Activity: MS\_GRANT

Budget Reference: 2008

Current Balance: \$588,622.50

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute the Contract Modification No. One (1) to the Agreement, which is attached hereto and incorporated herein by reference, with CDP Engineers, Inc., for design of the Town Branch Trail Phase III Project, increasing the Contract price by the sum of \$29,000.00, from \$71,450.00 to \$100,450.00.

Section 2 - That an amount, not to exceed the sum of \$29,000.00, be and hereby is approved for payment to CDP Engineers, Inc., from account #3160-303202-90311, pursuant to the terms of the Contract Modification No. One (1).

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL