



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 1193-19      **Version:** 1      **Name:** Change Order #1 - EOP CO#1 - #126-2019  
**Type:** Resolution      **Status:** Approved  
**File created:** 11/4/2019      **In control:** Urban County Council  
**On agenda:** 11/14/2019      **Final action:** 11/14/2019  
**Enactment date:** 11/14/2019      **Enactment #:** R-636-2019

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Consultant Services Agreement with EOP Architects for the Design Services of the Government Center Building Envelope Evaluation Services increasing the amount by the sum of \$38,712.14 from \$64,000.00 to \$102,712.14. [Div. of Facilities and Fleet Management, Baradaran]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Memorandum\_EOP CO#1, 2. Estimate\_Vestibule Balconies Fire Escape, 3. Form of Proposal\_Fee, 4. 00672534.pdf, 5. RESOLUTION - 636-2019

Date	Ver.	Action By	Action	Result
11/14/2019	1	Urban County Council	Received First Reading	
11/14/2019	1	Urban County Council	Suspended Rules for Second Reading	Pass
11/14/2019	1	Urban County Council	Approved	Pass
11/12/2019	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Consultant Services Agreement with EOP Architects for the Design Services of the Government Center Building Envelope Evaluation Services increasing the amount by the sum of \$38,712.14 from \$64,000.00 to \$102,712.14. [Div. of Facilities and Fleet Management, Baradaran]

Authorization to execute Change Order #1, not to exceed amount of \$38,712.14 with EOP Architects as an amendment to their Contract for the Design Services of the Government Center Building Envelope Evaluation Services. The new Contract amount including this Change Order is not to exceed \$102,712.14. Funds are Budgeted. (L1193-19) (Baradaran/Conrad)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** N/A

**Risk Management:** N/A

Fully Budgeted [select]: Yes

Account Number: 2608-707201-0001-76101

This Fiscal Year Impact: \$ 38,712.14

Annual Impact: \$0

Project: FACILITY\_2018

Activity: BUILD\_IMPR

Budget Reference: 2018

Current Balance: \$666,990.64

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Consultant Services Agreement with EOP Architects, for the Design Services of the Government Center Building Envelope Evaluation Services, increasing the amount by the sum of \$38,712.14, from \$64,000.00 to \$102,712.14.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL

1193-19\_MJG\_X:\CASES\FLEET\19-LE0001\LEG\00672534.DOCX