



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0719-15 **Version:** 1 **Name:** Change Order #1 - Bid #38-2015 - Contract with Randle-Davies Construction Co., LLC

Type: Resolution **Status:** Approved

File created: 5/27/2015 **In control:** Urban County Council

On agenda: 5/28/2015 **Final action:** 5/28/2015

Enactment date: 5/28/2015 **Enactment #:** R-293-2015

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Randle-Davies Construction Co., LLC, for Tennis Court Repurposing at Kirklevington Park, increasing the contract price by the sum of \$31,483.33 from \$49,880.00 to \$81,363.33. [Council Office, Maynard]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum - Change Order #1 for Bid #38-2015 - Randle-Davies Construction Co. LLC.pdf, 2. Change Order #1 - Asphalt Repair for Tennis & Basketball Courts - Randle-Davies Construction Co. LLC.pdf, 3. Justification for Change - Randle-Davies Construction Co. LLC - CO #1.pdf, 4. Resolution 293-2015.pdf, 5. 299-2015 - CONTRACT

Date	Ver.	Action By	Action	Result
5/28/2015	1	Urban County Council	Received First Reading	
5/28/2015	1	Urban County Council	Suspended Rules for Second Reading	Pass
5/28/2015	1	Urban County Council	Approved	Pass
5/26/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Randle-Davies Construction Co., LLC, for Tennis Court Repurposing at Kirklevington Park, increasing the contract price by the sum of \$31,483.33 from \$49,880.00 to \$81,363.33. [Council Office, Maynard]

Request Council authorization to execute Change Order #1 in the amount of \$31,483.33 to the contract with Randle-Davies Construction Co., LLC for resurfacing, color coat and striping of two (2) existing tennis courts to create six (6) pickleball courts at Kirklevington Park. The Change Order for bid #38-2015 is fully funded and the new contract amount, including this change order, will be \$81,363.33.

Budgetary Implications: Yes

Advance Document Review: NA

Fully Budgeted: Yes

Account Number: 1101-707606-7211-76101

This Fiscal Year Impact: \$31,483.33

Annual Impact:

Project:

Activity:

Budget Reference:

Current Balance: \$98,130.14

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the contract with Randle-Davies Construction Co., LLC, for tennis court repurposing at Kirklevington Park, increasing the contract price by the sum of \$31,483.33 from \$49,880.00 to \$81,363.33.

Section 2 - That an amount, not to exceed the sum of \$31,483.33, be and hereby is approved for payment to Randle-Davies Construction Co., LLC, from account #1101-707601-7211-76101 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL