



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1200-15 **Version:** 1 **Name:** Council authorization to approve Change Order No. 1 (FINAL) in the amount of \$13,250 to agreement with Advanced Mulching Technologies, Inc., DBA: EcoGro for construction of 60 additional feet of non-erodible rock swale and the planting of an additional 6

Type: Resolution **Status:** Approved

File created: 9/17/2015 **In control:** Urban County Council

On agenda: 10/22/2015 **Final action:** 10/22/2015

Enactment date: 10/22/2015 **Enactment #:** R-636-2015

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Advanced Mulching Technologies, Inc., dba EcoGro, for the Green Acres Stream Corridor Vegetative Buffer Ecological Restoration Project, increasing the contract price by the sum of \$13,250 from \$290,000 to \$303,250. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Legistar Memo-Change Order No. 1, 2. Change Order No. 1, 3. Justification for Change Order No. 1, 4. Map, 5. RESOLUTION - 636-2015, 6. 254-2014 -CONTRACT

Date	Ver.	Action By	Action	Result
10/22/2015	1	Urban County Council	Approved	Pass
10/8/2015	1	Urban County Council		
10/6/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Advanced Mulching Technologies, Inc., dba EcoGro, for the Green Acres Stream Corridor Vegetative Buffer Ecological Restoration Project, increasing the contract price by the sum of \$13,250 from \$290,000 to \$303,250. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 1 (FINAL) in the amount of \$13,250 to agreement with Advanced Mulching Technologies, Inc., DBA: EcoGro for construction of 60 additional feet of non-erodible rock swale and the planting of an additional 65 Root Production Method trees in the Green Acres stream corridor vegetative buffer as part of the Green Acres Storm Sewer Project. Total project cost is now \$303,250. Funds are budgeted. (L1200-15)(Martin/Holmes)

Budgetary Implications: YES

Advance Document Review: NO

Fully Budgeted : YES

Account Number: 3400-303204-3334-92211

This Fiscal Year Impact: \$13,250

Annual Impact: \$

Project: GREEN_ACR_2007

Activity: STA_GRANT

Budget Reference: 2007

Current Balance: PRE-ENCUMBERED

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with Advanced Mulching Technologies, Inc., DBA EcoGro, for the Green Acres Stream Corridor Vegetative Buffer Ecological Restoration Project, increasing the contract price by the sum of \$13,250.00 from \$290,000.00 to \$303,250.00.

Section 2 - That an amount, not to exceed the sum of \$13,250.00, be and hereby is approved for payment to Advanced Mulching Technologies, Inc., DBA EcoGro, from account # 3400 - 303204 - 92211, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL