



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1154-15 **Version:** 1 **Name:** Anniston/Wickland Extension
Type: Resolution **Status:** Approved
File created: 9/8/2015 **In control:** Urban County Council
On agenda: 10/8/2015 **Final action:** 10/8/2015
Enactment date: 10/8/2015 **Enactment #:** R-609-2015

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Lagco, Inc. for the Anniston/Wickland Stormwater Improvements Project Phase 3, extending the contract term from May 10, 2014 through July 24, 2014. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. LFUCG Change Order Form, 3. RESOLUTION - 609-2015

Date	Ver.	Action By	Action	Result
10/8/2015	1	Urban County Council		
9/24/2015	1	Urban County Council		
9/24/2015	1	Urban County Council		
9/22/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with Lagco, Inc. for the Anniston/Wickland Stormwater Improvements Project Phase 3, extending the contract term from May 10, 2014 through July 24, 2014. [Div. of Water Quality, Martin]

Authorization to execute a time extension to the contract with Lagco, Inc. for the Anniston/Wickland Phase 3 Stormwater Improvement Project. The project was delayed by underground utility companies' relocation of facilities to accommodate the new storm sewer system. The time extension will facilitate reimbursement of funds by KIA. There is no budgetary impact. (L1154-15) (Martin/Holmes)

Budgetary Implications: NO

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: N/A

Account Number:

This Fiscal Year Impact: \$

Annual Impact: \$

Project:

Activity:

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with Lagco, Inc. for the Anniston/Wickland Stormwater Improvements Project Phase 3, extending the contract term from May 10, 2015 through July 24, 2015.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL