



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0352-18 **Version:** 1 **Name:** legacyCO2
Type: Resolution **Status:** Approved
File created: 3/26/2018 **In control:** Urban County Council
On agenda: 4/26/2018 **Final action:** 4/26/2018
Enactment date: 4/26/2018 **Enactment #:** R-243-2018

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (Final) to the Agreement with L-M Asphalt Partners, Ltd. d/b/a ATS Construction, for the Legacy-Hope Center Trail Project, increasing the contract price by the sum of \$5,967.50 from \$228,292.27 to \$234,259.77. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. legacyco2memo.pdf, 2. legacyco2conthist.pdf, 3. legacyco2.pdf, 4. 00607131.pdf, 5. RESOLUTION - 243-2018.pdf

Date	Ver.	Action By	Action	Result
4/26/2018	1	Urban County Council		
4/12/2018	1	Urban County Council		
4/10/2018	1	Urban County Council Work Session		

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 (Final) to the Agreement with L-M Asphalt Partners, Ltd. d/b/a ATS Construction, for the Legacy-Hope Center Trail Project, increasing the contract price by the sum of \$5,967.50 from \$228,292.27 to \$234,259.77. [Div. of Engineering, Burton]

Authorization to approve Change Order Number 2- Final for the Legacy-Hope Center Trail Project thereby closing out this project. This involves an increase in the Contract amount of \$5967.50 to a final total of \$234259.77. Funds are Budgeted. (L0352-18) (Burton/Paulsen)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted : Yes

Account Number: 2600-303202-3225-90313

This Fiscal Year Impact: \$5967.50

Annual Impact: \$0.00

Project: LEGACYTRL3_2016

Activity:

Budget Reference: 2016

Current Balance: \$130,927.23

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2 (FINAL), which is attached hereto and incorporated herein by reference, to the Agreement L-M Asphalt Parnters Ltd., d/b/a ATS Construction, for the Legacy-Hope Center Trail Project, increasing the Contract price by the sum of \$5,967.50 from \$228,292.27 to \$234,259.77.

Section 2 - That an amount, not to exceed the sum of \$5,967.50, be and hereby is approved for payment to L-M Asphalt Parnters Ltd., d/b/a ATS Construction, from account #2600-303202-90313, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL