



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0124-17 **Version:** 1 **Name:** TBWWTP Primary Digester Complex Improvements
Type: Resolution **Status:** Approved
File created: 1/30/2017 **In control:** Urban County Council
On agenda: 2/23/2017 **Final action:** 2/23/2017
Enactment date: 2/23/2017 **Enactment #:** R-103-2017

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Strand Associates, Inc., for the Town Branch Waste Water Treatment Plant Primary Digester Complex Improvements Project, increasing the contract price by the sum of \$131,113 from \$474,522 to \$605,635. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo.pdf, 2. Change Order Form.pdf, 3. Strand Letter 12-2016.pdf, 4. Cornerstone Letter 7-2016.pdf, 5. New Cost Estimate.pdf, 6. back-up to New Cost Estimate.pdf, 7. New Projected Schedule.pdf, 8. NFPA Compliance Sketches.pdf, 9. 00562986.pdf, 10. RESOLUTION - 103-2017.pdf, 11. 154-2016 - Contracts.pdf

Date	Ver.	Action By	Action	Result
2/23/2017	1	Urban County Council	Approved	Pass
2/9/2017	1	Urban County Council	Received First Reading	
2/7/2017	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Strand Associates, Inc., for the Town Branch Waste Water Treatment Plant Primary Digester Complex Improvements Project, increasing the contract price by the sum of \$131,113 from \$474,522 to \$605,635. [Div. of Water Quality, Martin]

Authorization to approve Change Order #1, to Strand Associates, Inc.; the design consultant for the Town Branch WWTP Primary Digester Improvements project. Approval of this Change Order results in an increase of \$131,113.00 to the Contract. The revised Contract amount including this Change Order will be \$605,635.00 representing a 27.63% increase of the original Contract amount. Funds are Budgeted. (L0124-17) (Martin/Hoskins-Squier)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Michael Cravens, January 30, 2017

Risk Management: No

Fully Budgeted: Yes

Account Number: 4003-303401-3401-92711

This Fiscal Year Impact: \$131,113.00

Annual Impact: \$0.00

Project: TBWWTP_RMP

Activity: CONSENT_DE

Budget Reference: 2017

Current Balance: \$5,883,379.69 (in all 3 Budget References)

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Strand Associates, Inc., for the Town Branch Waste Water Treatment Plant Primary Digester Complex Improvements Project, increasing the Contract price by the sum of \$131,113.00 from \$474,522.00 to \$605,635.00.

Section 2 - That an amount, not to exceed the sum of \$131,113.00, be and hereby is approved for payment to Strand Associates, Inc., from account # 4003 - 303401 - 92711 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL