



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0490-24      **Version:** 1      **Name:** Change Order 1 Wooldridge Construction Group Demolition at Kelley River Property

**Type:** Resolution      **Status:** Approved

**File created:** 5/1/2024      **In control:** Urban County Council

**On agenda:** 5/16/2024      **Final action:** 5/16/2024

**Enactment date:** 5/16/2024      **Enactment #:** R-278-2024

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order #1 to Contract # 29-2023 with Woolridge Construction Group for additional labor and machinery to remove the barge at Kelley’s Landing, in the increased amount of \$20,784.35 for the new Contract total of \$165,369.35. [Div. of Parks and Recreation, Conrad]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Kelly's Landing Change Order 1 Memo Signed, 2. Kelly's Landing Change Order 1 Packet, 3. RES 0490-24 Woolridge Construction Group .1 . 4871-9322-7451, 4. R-278-2024

Date	Ver.	Action By	Action	Result
5/16/2024	1	Urban County Council	Received First Reading	
5/16/2024	1	Urban County Council	Suspended Rules for Second Reading	Pass
5/16/2024	1	Urban County Council	Approved	Pass
5/14/2024	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order #1 to Contract # 29-2023 with Woolridge Construction Group for additional labor and machinery to remove the barge at Kelley’s Landing, in the increased amount of \$20,784.35 for the new Contract total of \$165,369.35. [Div. of Parks and Recreation, Conrad]

Authorization to execute Change Order No. 1 with Wooldridge Construction Group for additional labor and machinery required to remove the barge at Kelley’s Landing, 8949 Old Richmond Road (Contract# 29-2023). The increased Contract amount is \$20,784.35, bringing the new Contract total to \$165,369.35. Funds are Budgeted. (L0490-24) (Conrad/Ford)

Budgetary Implications: Yes

Advance Document Review:

**Law:** No

**Risk Management:** No

Fully Budgeted: Yes

Account Number: 1105-707602-7221-90319

This Fiscal Year Impact: \$20,784.35

Annual Impact:

Project: KELLEYPROP\_2023

Activity: CONSTRUCT\_CAP

Budget Reference:

Current Balance: \$332,530.50

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order #1, which is attached hereto and incorporated herein by reference, to Contract # 29-2023 with Woolridge Construction Group for additional labor and machinery to remove the barge at Kelley's Landing, 8949 Old Richmond Road, in the increased amount of \$20,784.35 for the new Contract total of \$165,369.35.

Section 2 - That an amount, not to exceed \$20,784.35, be and hereby is approved for payment to Woolridge Construction Group, from account # 1105-707602-90319, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL

0490-24:CWE:4871-9322-7451, v. 1