



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0409-15 **Version:** 1 **Name:** CO #3 - EOP Architecture - Senior Citizen Center
Type: Resolution **Status:** Approved
File created: 3/26/2015 **In control:** General Services
On agenda: 4/30/2015 **Final action:** 4/30/2015
Enactment date: 4/30/2015 **Enactment #:** R-217-2015

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the contract with EOP Architects, PSC, for the Replacement Senior Citizen Center, increasing the contract price by the sum of \$14,145 from \$771,210 to \$785,355. [Dept. of General Services, Reed]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum - EOP Architecture - Change Order #3.pdf, 2. Justification - EOP Architecture - Change Order #3.pdf, 3. Consultant Proposal.pdf, 4. Resolution 217-2015.pdf, 5. Contract 1-2014-Change Order 3.pdf

Date	Ver.	Action By	Action	Result
4/30/2015	1	Urban County Council	Approved	Pass
4/16/2015	1	Urban County Council	Received First Reading	
4/14/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 3 to the contract with EOP Architects, PSC, for the Replacement Senior Citizen Center, increasing the contract price by the sum of \$14,145 from \$771,210 to \$785,355. [Dept. of General Services, Reed]

Authorization to Execute Change Order #3 between the LFUCG and EOP Architecture in the amount of \$14,145.00 for the Replacement Senior Citizen Center Construction Contract #271-2014. The new contract total is \$785,355.00 and the requested change is for additional design services for renovation of the existing Life Lane parking lot, design of walking trails around the Center, design of pickleball courts, and locating a community garden. Funds are budgeted. (L0409-15)(Reed)

Budgetary Implications: Yes

Advance Document Review:

Fully Budgeted: Yes

Account Number(s): 2604-606101-6001-90511

This Fiscal Year Impact: \$14,145.00

Annual Impact: N/A

Project: SR_CITIZEN_2015

Activity: CONSTRUCT_CAP

Budget Reference: 2015

Current Balance: \$797,508.64

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3, which is attached hereto and incorporated herein by reference, to the contract with EOP Architects, PSC, for the Replacement Senior Citizen Center Design Project increasing the contract price by the sum of \$14,145.00 from \$771,210.00 to \$785,355.00.

Section 2 - That an amount, not to exceed the sum of \$14,145.00, be and hereby is approved for payment to EOP Architects, PSC, from account #2604-606101-6001-90511 pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL