



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0010-21      **Version:** 1      **Name:** Change Order No. 4 (Final) Lagco, Inc. for Manchester Street and Willard Street Sanitary Sewer Improvements Project

**Type:** Resolution      **Status:** Approved

**File created:** 12/18/2020      **In control:** Urban County Council

**On agenda:** 1/28/2021      **Final action:** 1/28/2021

**Enactment date:** 1/28/2021      **Enactment #:** R-025-2021

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 4 (Final) to the Agreement with Lagco, Inc., for the Manchester St. and Willard St. Sanitary Sewer Improvements Project, decreasing the Contract price by the sum of \$84,547.11, from \$2,333,266.21 to \$2,248,719.10. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo, 2. LFUCG Contract Change Order NO 4 (Final), 3. Project Area Map, 4. 00716607.pdf, 5. R-025-2021

Date	Ver.	Action By	Action	Result
1/28/2021	1	Urban County Council	Approved	Pass
1/14/2021	1	Urban County Council	Received First Reading	
1/12/2021	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 4 (Final) to the Agreement with Lagco, Inc., for the Manchester St. and Willard St. Sanitary Sewer Improvements Project, decreasing the Contract price by the sum of \$84,547.11, from \$2,333,266.21 to \$2,248,719.10. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 4 (Final) to the Agreement with Lagco, Inc., for the Manchester Street and Willard Street Sanitary Sewer Improvements Project, decreasing the Contract price by the sum of \$84,547.11, from \$2,333,266.21 to \$2,248,719.10. (L0010-21) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** { Yes, Completed by [Michael Cravens, 12/14/20]}

**Risk Management:** {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303408-3468-92811

This Fiscal Year Impact: \$-84,547.11

Annual Impact: \$

Project: MANCHESTER\_2020

Activity: CONSTRUCT

Budget Reference: 2020

Current Balance: \$76,166.29

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 4 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with Lagco, Inc., for the Manchester Street and Willard Street Sanitary Sewer Improvements Project, decreasing the Contract price by the sum of \$84,547.11, from \$2,333,266.21 to \$2,248,719.10.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0010-21:MSC:X:\Cases\WATER-AIR\21-LE0001\LEG\00716607.DOCX