



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 1203-22 **Version:** 2 **Name:** Request Authorization to execute Change Order No. 2 with Gresham Smith for design services to include an emergency shower in the mechanical room for Splash! at Charles Young Park for a contracted cost of \$12,300; increasing the contract from \$182,000 to \$

Type: Resolution **Status:** Approved

File created: 11/14/2022 **In control:** Urban County Council

On agenda: 12/6/2022 **Final action:** 12/6/2022

Enactment date: 12/6/2022 **Enactment #:** R-679-2022

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Agreement with Gresham Smith for design services for Splash! at Charles Young Park, increasing the contract price by \$12,300 and raising the total contract price from \$182,000 to \$194,300. [Mayor's Office, Peacher]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 23-Bluesheet Memo CYP Splash CO #2 Gresham, 2. CM2_Splash_council form_Gresham for approval, 3. 45335_Project_Change_Notice2_2022_9_1, 4. 00769254.pdf, 5. R-679-2022, 6. Gresham Smith - CO #2, 7. Contract #192-2021

Date	Ver.	Action By	Action	Result
12/6/2022	2	Urban County Council	Approved	Pass
12/1/2022	2	Urban County Council	Received First Reading	
11/29/2022	2	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. Two (2) to the Agreement with Gresham Smith for design services for Splash! at Charles Young Park, increasing the contract price by \$12,300 and raising the total contract price from \$182,000 to \$194,300. [Mayor's Office, Peacher]

Authorization to execute Change Order No. 2 with Gresham Smith for design services to include an emergency shower in the mechanical room for Splash! at Charles Young Park for a Contracted cost of \$12,300; increasing the Contract from \$182,000 to \$194,300. Funds are Budgeted. (L1203-22) (Peacher/Scott)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Brittany Smith, 11/14/2022

Risk Management: N/A

Fully Budgeted: Yes

Account Number: 2608-133001-0001-91715

This Fiscal Year Impact: \$12,300

Annual Impact: \$0

Project: TWNBR_PARK_2018

Activity: PROF_SRV

Budget Reference: 2018

Current Balance: \$30,744

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No.

Two (2), which is attached hereto and incorporated herein by reference, to the Agreement with Gresham Smith, for design services for Splash! at Charles Young Park, increasing the contract price by \$12,300.00 and raising the total contract price from \$182,000.00 to \$194,300.00.

Section 2 - That an amount, not to exceed the sum of \$12,300.00, is hereby authorized for payment to Gresham Smith, from account #2608-133001-91715, pursuant to the terms of Change Order Two (2).

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL
1203-22:BGS:X:\CASES\COMDEV\22-LE0003\LEG\00769254.DOCX

