



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 1268-19      **Version:** 1      **Name:** Change Order No. 2 EA3 Trunk Sewer Project L-M Asphalt Partners, Ltd. dba ATS Consturction

**Type:** Resolution      **Status:** Approved

**File created:** 11/18/2019      **In control:** Urban County Council

**On agenda:** 12/5/2019      **Final action:** 12/5/2019

**Enactment date:** 12/5/2019      **Enactment #:** R-717-2019

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with L-M Asphalt Partners Ltd. d/b/a ATS Construction, for the Expansion Area 3 Trunk Sewer Project, increasing the Contract price by the sum of \$543,063.16, from \$3,933,807.49 to \$4,476,870.65. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo (Revised), 2. Change Order NO. 2 Executed, 3. Change order 2 map, 4. 00673105.pdf, 5. RESOLUTION #717-2019, 6. Contract #227-2017

Date	Ver.	Action By	Action	Result
12/5/2019	1	Urban County Council	Approved	Pass
12/3/2019	1	Urban County Council	Received First Reading	

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with L-M Asphalt Partners Ltd. d/b/a ATS Construction, for the Expansion Area 3 Trunk Sewer Project, increasing the Contract price by the sum of \$543,063.16, from \$3,933,807.49 to \$4,476,870.65. [Div. of Water Quality, Martin]

Authorization to execute Change Order No. 2 to the Agreement with L-M Asphalt Partners, Ltd. d/b/a ATS Construction, for the EA3 Trunk Sewer Project, increasing the Contract price by the sum of \$543,063.16, from \$3,933,807.49 to \$4,476,870.65. Funds are Budgeted. (L1268-19) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** {Yes, Completed by [Michael Cravens, 11/15/19]}

**Risk Management:** {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303408-3466-92811

This Fiscal Year Impact: \$543,063.16

Annual Impact: \$

Project: EA3TRK\_2016

Activity: CONSENT\_DE

Budget Reference: 2016

Current Balance: \$954,867.39

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with L-M Asphalt Partners Ltd. d/b/a ATS Construction, for the Expansion Area 3 Trunk Sewer Project, increasing the Contract price by the sum of \$543,063.16, from \$3,933,807.49 to \$4,476,870.65.

Section 2 - That an amount, not to exceed the sum of \$543,063.16, be and hereby is approved for payment to L-M Asphalt Partners Ltd. d/b/a ATS Construction, from account #4003 - 303408 - 92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

\_\_\_\_\_  
MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL

1268-19:MSC:X:\Cases\WATER-AIR\19-LE0001\LEG\00673105.DOCX