



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 1201-15      **Version:** 1      **Name:** West Hickman WWTP Expansion C/O #2  
**Type:** Resolution      **Status:** Approved  
**File created:** 9/18/2015      **In control:** Urban County Council  
**On agenda:** 10/22/2015      **Final action:** 10/22/2015  
**Enactment date:** 10/22/2015      **Enactment #:** R-637-2015

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with GRW Engineers, Inc., for the West Hickman Waste Water Treatment Plant Administration Building Expansion/Improvements Project, increasing the contract price by the sum of \$4,840 from \$41,180 to \$46,020. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo, 2. Contract Change Order\_Pg 1, 3. GRW Change Order Request, 4. Justification for Change\_Pg 2, 5. RESOLUTION - 637-2015, 6. 316-2014 -CONTRACT

Date	Ver.	Action By	Action	Result
10/22/2015	1	Urban County Council	Approved	Pass
10/8/2015	1	Urban County Council		
10/6/2015	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with GRW Engineers, Inc., for the West Hickman Waste Water Treatment Plant Administration Building Expansion/Improvements Project, increasing the contract price by the sum of \$4,840 from \$41,180 to \$46,020. [Div. of Water Quality, Martin]

Authorization to execute Change order #2 to GRW design contract for the West Hickman WWTP Administration Building Expansion/Improvements. This change order will result in a net increase of \$4,840.00 to the contract. The revised contract amount will be \$46,020.00. Funds are budgeted. (L1201-15)(Martin/Holmes)

Budgetary Implications: Yes

Advance Document Review:

**Law:** No

**Risk Management:** No

Fully Budgeted: Yes

Account Number: 4003-303401-3401-92711

This Fiscal Year Impact: \$4,840.00

Annual Impact: \$

Project: WHWWTPADMINBLDG

Activity: CONSTRUCT

Budget Reference: 2015

Current Balance: \$279,130.00

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with GRW Engineers, Inc., for the West Hickman Waste Water Treatment Plant Administration Building Expansion/Improvements Project, increasing the contract price by the sum of \$4,840.00 from \$41,180.00 to \$46,020.00.

Section 2 - That an amount, not to exceed the sum of \$4,840.00, be and hereby is approved for payment to GRW Engineers, Inc., from account # 4003 - 303401 - 92711, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL