



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0076-20 **Version:** 1 **Name:** Change Order NO. 1 with Judy Construction Company West Hickman Final Clarifiers No. 7 and No. 8

Type: Resolution **Status:** Approved

File created: 1/13/2020 **In control:** Urban County Council

On agenda: 2/6/2020 **Final action:** 2/6/2020

Enactment date: 2/6/2020 **Enactment #:** R-053-2020

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Judy Construction Co., for the West Hickman Waste Water Treatment Plant Final Clarifiers No. 7 and No. 8 Improvements Project, increasing the Contract price by the sum of \$83,735.75, from \$1,615,000.00 to \$1,698,735.75. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. LFUCG Contract Change Order Judy Construction, 3. Change Order Supporting Information, 4. 00677039.pdf, 5. R-053-2020, 6. Contract #310-2018

Date	Ver.	Action By	Action	Result
2/6/2020	1	Urban County Council	Approved	Pass
1/23/2020	1	Urban County Council	Received First Reading	
1/21/2020	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Judy Construction Co., for the West Hickman Waste Water Treatment Plant Final Clarifiers No. 7 and No. 8 Improvements Project, increasing the Contract price by the sum of \$83,735.75, from \$1,615,000.00 to \$1,698,735.75. [Div. of Water Quality, Martin] Authorization to execute Change Order # 1 to the Agreement with Judy Construction Company, for the West Hickman WWTP Final Clarifiers No. 7 and No. 8 Improvements Project, increasing the Contract price by the sum of \$83,735.75, from \$1,615,000.00 to \$1,698,735.75. Funds are Budgeted. (L0076-20) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

Law: { Yes, Completed by [Michael Cravens, 1/7/2020]}

Risk Management: {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303401-3421-92711

This Fiscal Year Impact: \$83,735.75

Annual Impact: \$

Project: WH_CLAR_7_8

Activity: CONSTRUCT

Budget Reference: 2019

Current Balance: \$884,125.95

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Judy Construction Company, for the West Hickman Waste Water Treatment Plant Final Clarifiers No. 7 and No. 8 Improvements Project, increasing the Contract price by the sum of \$83,735.75, from \$1,615,000.00 to \$1,698,735.75.

Section 2 - That an amount, not to exceed the sum of \$83,735.75, be and hereby is approved for payment to Judy Construction Company, from account #4003 - 303401 - 92711, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0076-20_MSC_X:\Cases\WATER-AIR\20-LE0002\LEG\00677039.DOCX