



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0773-20      **Version:** 1      **Name:** Change Order No. 1 Churchill McGee, LLC for Dartmouth Drive Culvert Replacement Project

**Type:** Resolution      **Status:** Approved

**File created:** 8/10/2020      **In control:** Urban County Council

**On agenda:** 9/3/2020      **Final action:** 9/3/2020

**Enactment date:** 9/3/2020      **Enactment #:** R-403-2020

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Churchill McGee, LLC, for the Dartmouth Drive Culvert Replacement Project, increasing the Contract Price by the sum of \$3,916.29, from \$507,900.00 to \$511,816.29, and extending the date of completion to May 22, 2020. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. Dartmouth Drive Culvert Replacement Supporting Documents, 4. Dartmouth Drive Area Map, 5. 00692437.pdf, 6. R-403-2020, 7. Contract #148-2019

| Date      | Ver. | Action By                         | Action                 | Result |
|-----------|------|-----------------------------------|------------------------|--------|
| 9/3/2020  | 1    | Urban County Council              | Approved               | Pass   |
| 8/27/2020 | 1    | Urban County Council              | Received First Reading |        |
| 8/18/2020 | 1    | Urban County Council Work Session |                        |        |

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 (Final) to the Agreement with Churchill McGee, LLC, for the Dartmouth Drive Culvert Replacement Project, increasing the Contract Price by the sum of \$3,916.29, from \$507,900.00 to \$511,816.29, and extending the date of completion to May 22, 2020. [Div. of Water Quality, Martin] Authorization to execute Change Order No. 1 to the Agreement with Churchill McGee, LLC, for the Dartmouth Drive Culvert Replacement Project, increasing the Contract price by the sum of \$3,916.29, from \$507,900.00 to \$511,816.29, and extending the date of completion by 158 days, to May 22, 2020. Funds are Budgeted. (L0773-20) (Martin/Albright)

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** {Yes, Completed by [Michael Cravens, 08/07/20]}

**Risk Management:** {No}

Fully Budgeted [select]: Yes

Account Number: 4052-303204-3334-92211

This Fiscal Year Impact: \$3,916.29

Annual Impact: \$

Project: WILSONDARTMOUTH

Activity: CONSTRUCT

Budget Reference: 2018

Current Balance: \$279,214.12

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with Churchill McGee, LLC, for the Dartmouth Drive Culvert Replacement Project, increasing the Contract price by the sum of \$3,916.29, from \$507,900.00 to \$511,816.29, and extending the date of completion to May 22, 2020.

Section 2 - That an amount, not to exceed the sum of \$3,916.29, be and hereby is approved for payment to Churchill McGee, LLC, from account # 4052 - 303204 - 92211, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

\_\_\_\_\_  
CLERK OF URBAN COUNTY COUNCIL

773-20\_MSC\_X:\Cases\WATER-AIR\20-LE0002\LEG\00692437.DOCX