



# Lexington-Fayette Urban County Government

200 E. Main St  
Lexington, KY 40507

## Legislation Details (With Text)

**File #:** 0661-20      **Version:** 1      **Name:** Change Order No. 2 Manchester Willard St Lagco, Inc.  
**Type:** Resolution      **Status:** Approved  
**File created:** 6/25/2020      **In control:** Urban County Council  
**On agenda:** 7/9/2020      **Final action:** 7/9/2020  
**Enactment date:** 7/9/2020      **Enactment #:** R-348-2020

**Title:** A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with LAGCO, Inc., for the Manchester Street and Willard Street Sanitary Sewer Improvements Project, increasing the Contract price by the sum of \$118,100, from \$2,162,730 to \$2,280,830, and extending the date of completion to July 3, 2020. [Div. of Water Quality, Martin]

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Blue Sheet Memo, 2. LFUCG Contract Change Order, 3. CO1 Area Map, 4. 00689276.pdf, 5. R-348-2020, 6. Contract # 225-2019

Date	Ver.	Action By	Action	Result
7/9/2020	1	Urban County Council	Approved	Pass
7/7/2020	1	Urban County Council	Received First Reading	

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 2 to the Agreement with LAGCO, Inc., for the Manchester Street and Willard Street Sanitary Sewer Improvements Project, increasing the Contract price by the sum of \$118,100, from \$2,162,730 to \$2,280,830, and extending the date of completion to July 3, 2020. [Div. of Water Quality, Martin]

Authorization to execute a Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order #2 to the Agreement with Lagco, Inc., for the Manchester Street and Willard Street Sanitary Sewer Improvements Project, increasing the Contract price by the sum of \$118,100.00, from \$2,162,730.00 to \$2,280,830.00, and extending the date of completion to July 3, 2020. Funds are Budgeted. [L0661-20] [Martin/Albright]

Budgetary Implications [select]: Yes

Advance Document Review:

**Law:** { Yes, Completed by [Michael Cravens, 6/25/20]}

**Risk Management:** {No}

Fully Budgeted [select]: Yes

Account Number: 4003-303408-3468-92811

This Fiscal Year Impact: \$118,100.00

Annual Impact: \$

Project: MANCHESTER\_2020

Activity: CONSTRUCT

Budget Reference: 2020

Current Balance: \$246,702.50

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2, which is attached hereto and incorporated herein by reference, to the Agreement with Lagco, Inc., for the Manchester Street and Willard Street Sanitary Sewer Improvements Project, increasing the contract price by the sum of \$118,100.00, from \$2,162,730.00 to \$2,280,830.00, and extending the date of completion to July 3, 2020.

Section 2 - That an amount, not to exceed the sum of \$118,100.00, be and hereby is approved for payment to Lagco, Inc., from account #4003 - 303408 - 92811, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: