



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0271-22 **Version:** 1 **Name:** Change Order No. 1 with Lagco, Inc. in the amount of \$1,382,866.00 for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 6B1.

Type: Resolution **Status:** Approved

File created: 3/8/2022 **In control:** Urban County Council

On agenda: 4/28/2022 **Final action:** 4/28/2022

Enactment date: 4/28/2022 **Enactment #:** R-177-2022

Title: A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Lagco, Inc. for construction of the Meadows/Northland/Arlington Public Improvements Project, phase 6B1, increasing the Contract price by \$1,382,866, raising the total price from \$1,242,903 to \$2,625,769. [Div. of Engineering, Burton]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Bluesheet Memo MNA Lagco Change Order 1, 2. Contract Change Order and Justification for Lagco Change Order No. 1, 3. Contract History Form for Lagco Change Order No. 1, 4. Budget Amendment 11545 for Lagco Change Order No. 1, 5. Map of MNA Phase 6, 6. 00753658.pdf, 7. R-177-2022, 8. Contract #143-2021

Date	Ver.	Action By	Action	Result
4/28/2022	1	Urban County Council		
4/14/2022	1	Urban County Council	Received First Reading	
4/12/2022	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Agreement with Lagco, Inc. for construction of the Meadows/Northland/Arlington Public Improvements Project, phase 6B1, increasing the Contract price by \$1,382,866, raising the total price from \$1,242,903 to \$2,625,769. [Div. of Engineering, Burton]

Authorization to execute Change Order No. 1 with Lagco, Inc. in the amount of \$1,382,866.00 for construction of Meadows/Northland/Arlington Public Improvements Project, Phases 6B1 and 6B2, increasing the Contract total to \$2,625,769.00. Budget amendment in process. (L0271-22) (Burton/Albright)

Budgetary Implications : Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted : Yes

Account Number: 3120-303202-3211-91713 \$1,107,218.00
4003-303202-3223-91715 \$275,648.00

This Fiscal Year Impact: \$1,382,866.00

Annual Impact: \$

Project: CDBG_2020; CDBG_2021; CDBG_2022; NEIGHSEW_2013

Activity: C03; CONSTRUCT

Budget Reference: 2020; 2021; 2022; 2013

Current Balance: BA in process

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Agreement with Lagco, Inc., for construction of the Meadows/Northland/Arlington Public Improvements Project, Phase 6B1, increasing the contract price by the sum of \$1,382,866.00, raising the total price from \$1,242,903.00 to \$2,625,769.00.

Section 2 - That an amount, not to exceed the sum of \$1,382,866.00, be and hereby is approved for payment to Lagco, Inc., from account # 3120-303202-91713 (\$1,107,218.00) and account # 4003-303202-91715 (\$275,648.00), pursuant to the terms of the Change Order and the Agreement.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

— —

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

271-22:BGS:X:\Cases\COMDEV\22-LE0003\LEG\00753658.DOCX