



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0353-15 **Version:** 1 **Name:** Request Council authorization to execute Change Order No. 1 (FINAL) in the amount of \$78,609.51 to contract with Randle-Davies Construction Company for construction of the Brighton East Rail Trail Project - Phase II

Type: Resolution **Status:** Approved

File created: 3/13/2015 **In control:** Urban County Council

On agenda: 4/30/2015 **Final action:** 4/30/2015

Enactment date: 4/30/2015 **Enactment #:** R-198-2015

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One(1)(Final), to the Contract with Randle-Davies Construction Co., for construction of the Brighton East Rail Trail Project - Phase II, increasing the contract price by the sum of \$78,609.51 from \$466,601.66 to \$525,211.17. [Div. of Grants and Special Programs/Dept. of Planning, Preservation and Development, Gooding/Paulsen]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Bluesheet Memo Randle Davies CO Final, 2. Randle-Davies FINAL CO, 3. Randle-Davies Justification Final CO, 4. Contract History Form

Date	Ver.	Action By	Action	Result
4/30/2015	1	Urban County Council	Approved	Pass
4/16/2015	1	Urban County Council	Received First Reading	
4/7/2015	1	Urban County Council Work Session		

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. One(1)(Final), to the Contract with Randle-Davies Construction Co., for construction of the Brighton East Rail Trail Project - Phase II, increasing the contract price by the sum of \$78,609.51 from \$466,601.66 to \$525,211.17. [Div. of Grants and Special Programs/Dept. of Planning, Preservation and Development, Gooding/Paulsen]

Request Council authorization to execute Change Order No. 1 (FINAL) in the amount of \$78,609.51 to contract with Randle-Davies Construction Company for construction of the Brighton East Rail Trail Project - Phase II

Budgetary Implications [select]: Yes

Advance Document Review:

Law: No

Risk Management: No

Fully Budgeted: BA 6404 in process

Account Number: 3160-303201-0001-90313
1136-303202-3251-91715

This Fiscal Year Impact: \$10,717.53
\$67,891.98

Annual Impact: \$

Project: BRIGH_EAS_2005

Activity: FED_GRANT

Budget Reference: 2005

Current Balance: 3160-303201-0001-90313 Pre-encumbered
1136-303202-3251-91715 Encumbered

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One(1)(Final), which is attached hereto and incorporated herein by reference, with Randle-Davies Construction Company, for construction of the Brighton East Rail Trail Project - Phase II, increasing the Contract Price by the sum of \$78,609.51 from \$466,601.66 to \$525,211.17.

Section 2 - That an amount, not to exceed the sum of \$78,609.51, be and hereby is approved for payment to Randle-Davies Construction Company from account # 3160-303201-90313 (\$10,717.53) and account # 1136-303202-91715 (\$67,891.98), pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL