



Lexington-Fayette Urban County Government

200 E. Main St
Lexington, KY 40507

Legislation Details (With Text)

File #: 0530-24 **Version:** 1 **Name:** Change Order Town Branch WWTP Channel Repairs
Type: Resolution **Status:** Approved
File created: 5/8/2024 **In control:** Urban County Council
On agenda: 6/27/2024 **Final action:** 6/27/2024
Enactment date: 6/27/2024 **Enactment #:** R-302-2024

Title: A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Crom, LLC, for Town Branch Wastewater Treatment Plant Concrete Channel Repairs, for the Div. of Water Quality, decreasing the Contract by the sum of \$343,177.46, from \$2,995,420.00 to \$2,652,242.54. [Div. of Water Quality, Martin]

Sponsors:

Indexes:

Code sections:

Attachments: 1. Blue Sheet Memo, 2. CO No. 1 - TB Concrete Ph I_CROM, 3. RESO 530-24- Change order 1 TB WWTP Channel repairs 4881-6550-1121 v.1.pdf, 4. R-302-2024

Date	Ver.	Action By	Action	Result
6/27/2024	1	Urban County Council	Approved	Pass
6/13/2024	1	Urban County Council	Received First Reading	
5/28/2024	1	Urban County Council Work Session	Approved and Referred to Docket	Pass

A Resolution authorizing and directing the Mayor, on behalf of the Urban County Government, to execute Change Order No. 1 to the Contract with Crom, LLC, for Town Branch Wastewater Treatment Plant Concrete Channel Repairs, for the Div. of Water Quality, decreasing the Contract by the sum of \$343,177.46, from \$2,995,420.00 to \$2,652,242.54. [Div. of Water Quality, Martin] Authorization to approve Change Order No. 1 with CROM, LLC for the Town Branch WWTP Concrete Channel Repairs, Phase 1 (Contract 56-2022), decreasing the Contract by \$343,177.46 (11.46 percent), bringing the revised total to \$2,652,242.54. (L0530-24) (Martin/Albright)

Budgetary Implications: Yes

Advance Document Review:

Law: Yes, Completed by Evan Thompson 05/07/24

Risk Management: No

Fully Budgeted: N/A

Account Number: 4003-303401-3401-92711

This Fiscal Year Impact: -\$343,177.46

Annual Impact: \$

Project: TBCONCRETE_2019

Activity: CONSTRUCT 2019

Budget Reference:

Current Balance:

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. 1, which is attached hereto and incorporated herein by reference, to the Contract with Crom, LLC, for Town Branch Wastewater Treatment Plant Concrete Channel Repairs, for the Division of Water Quality, decreasing the Contract price by the sum of \$343,177.46, from \$2,995,420.00 to \$2,652,242.54.

Section 2 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

0530-24:EPT:4881-6550-1121, v. 1